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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE S EXPENDITURES

FUND 42.3

As of June 30, 2022

MEASURE S

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final 08/09 Final 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

S7100012

Performing Arts Center (2)

Consultants $0 $0 $0 $121,790 $76,639 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $198,429

Other Contract Services $0 $0 $4,269 $0 $22,729 $22 $68 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $27,088

Supplies $0 $0 $0 $14,565 $5,810 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,375

Legal $0 $0 $34,329 $275,667 $492,731 $15,629 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $818,356

Advertising $0 $0 $0 $320 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $320

Building & Additions $7,784,151 $10,292,986 $8,930,813 $2,991,903 $1,629,990 $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $31,679,843

Architect $0 $811,312 $182,457 $412,309 $121,588 $108 $1,962 $0 $0 $87,054 $0 $0 $0 $0 $0 $0 $0 $0 $1,616,790

Engineering $0 $3,600 $5,250 $1,500 $9,650 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,000

Inspection & Testing $104,308 $722,685 $411,193 $210,381 $22,256 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,470,823

Project Management $31,984 $155,732 $248,876 $263,690 $47,915 $3,244 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $751,441

Cap Equipment $0 $0 $130,218 $292,565 $342,693 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $765,476

Non-Cap Equipment $0 $0 $15,124 $93,106 $220,455 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $328,685

Total $7,920,443 $11,986,315 $9,962,528 $4,677,797 $2,992,455 $69,003 $2,030 $0 $0 $87,054 $0 $0 $0 $0 $0 $0 $0 $0 $37,697,625

Project Budget $40,690,201 Received

Less Other Funding* $2,992,576 $2,992,576 * Other Funding Source:

Net $37,697,625 Madison Project Foundation $2,992,576 received

Actual Measure S Expenditures $37,697,625

Running Balance $0

Consultants, $198,429
Other Contract Services, $27,088

Supplies, $20,375

Legal, $818,356

Advertising, $320

Building & Additions, $31,679,843

Architect, $1,527,774
Additional Architect fee paid for by Madison Foundation

Engineering, $20,000

Inspection & Testing, $1,470,823

Project Management, $751,441

Cap Equip.,
$765,476

Non-Cap Equip., $328,685

Project Expenses to DatePerforming Arts Center

Project Description:  
Construction of a state-of-the-art 499 seat 
performing arts theater

Status: 
Completed, 2008

Architect:
Renzo Zecchetto

Contractor:
FTR International 
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE S EXPENDITURES

FUND 42.3

As of June 30, 2022

MEASURE S

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final 08/09 Final 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

S7100033, S7100144, S7100060

Replacement Health/PE/Fitness Building (4)

Supplies $4,809 $288 $0 $0 $0 $163 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,260

Legal $0 $0 $0 $0 $1,413 $75 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,488

Other Contract Services $1,634 $25,934 $0 $0 $253 $165 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $27,985

Repair Facility $0 $4,861 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,861

Building & Additions $0 $0 $0 $0 $112,410 $526,552 $0 $0 $0 $0 $6,037,080 $4,775,714 $0 $0 $0 $0 $0 $0 $11,451,757

Architect $0 $0 $0 $0 $0 $41,044 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $41,044

Inspection & Testing $0 $0 $0 $0 $6,518 $14,363 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,881

Project Management $0 $0 $0 $0 $9,070 $23,425 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $32,495

Cap Equipment $0 $0 $0 $0 $0 $0 $17,613 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,613

Total $6,443 $31,083 $0 $0 $129,663 $605,787 $17,613 $0 $0 $0 $6,037,080 $4,775,714 $0 $0 $0 $0 $0 $0 $11,603,383

Project Budget $58,272,030

Less Other Funding* $46,668,647 * Other Funding Source: 

Net $11,603,383 Measure AA $46,459,800 allocated

Actual Measure S Expenditures $11,603,383 SCE $190,847.28, Gas Co. $18,000 received

Running Balance $0

S7100045

Early Childhood Development/Childcare (5)

Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $294 $0 $0 $0 $0 $294

Consultants $0 $0 $0 $9,200 $0 $0 $0 $0 $4,800 $12,930 $14,078 $1,388 $0 $0 $0 $0 $0 $0 $42,395

Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,690 $6,905 $0 $0 $0 $0 $0 $8,595

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $242 $747,457 $5,197,194 $182,301 $0 $0 $6,127,193

Architect $0 $0 $0 $0 $0 $0 $0 $966 $51,792 $142,428 $142,968 $476,827 $78,408 $67,918 $329,152 $0 $0 $0 $1,290,458

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,888 $0 $0 $0 $3,888

Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $37,796 $7,475 $823 $2,323 $0 $4,085 $296,806 $2,256 $0 $0 $351,564

Project Management $0 $0 $0 $0 $0 $0 $1,246 $21,980 $58,247 $33,435 $8,803 $3,118 $0 $307,493 $599,950 $0 $0 $0 $1,034,270

Total $0 $0 $0 $9,200 $0 $0 $1,246 $22,946 $152,635 $196,268 $166,670 $485,344 $85,555 $1,127,247 $6,426,989 $184,557 $0 $0 $8,858,656

Project Budget $30,925,771 Received

Less Other Funding* $22,067,115 $4,441,066 * Other Funding Source: 

Net $8,858,656 1) City of Santa Monica $6,661,598 committed

Actual Measure S Expenditures $8,858,656 2) Measure V $15,405,517 allocated

Running Balance $0

S7100077, S7100015

Malibu Site Acquisition and Facilities (6)

Consultants $0 $0 $0 $0 $30,000 $0 $0 $72,157 $68,109 $30,342 $66,277 $60,262 $3,406 $17 $0 $0 $0 $0 $330,570

Legal $0 $27,722 $16,787 $6,159 $504 $0 $0 $0 $0 $1,360 $78,851 $40,114 $7,353 $6,324 $0 $0 $0 $0 $185,174

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $2,092 $0 $0 $1,820 $0 $0 $0 $115,267 $0 $0 $0 $119,178

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $536 $0 $0 $0 $2,019,660 $3,136,052 $2,002,677 $6,841,303 $528,091 $14,528,319

Architect $0 $0 $0 $0 $0 $0 $0 $966 $257,584 $732,891 $173,610 $34,753 $151,772 $341,307 $331,426 $101,080 $0 $0 $2,125,390

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $785 $562 $0 $0 $0 $0 $0 $0 $0 $0 $1,346

Inspection & Testing $4,388 $3,750 $141,462 $0 $0 $0 $0 $98,022 $15,575 $22,939 $10,960 $0 $0 $39,460 $322,234 $60,231 $0 $0 $719,020

Project Management $0 $0 $220 $0 $0 $0 $2,886 $55,064 $53,185 $47,778 $118,144 $97,856 $46,400 $431,268 $747,160 $485,580 $38,030 $0 $2,123,569

Storm/Waste Water Treatment Center $0 $2,500,000 $0 $0 $2,500,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,000,000

Total $4,388 $2,531,472 $158,468 $6,159 $2,530,504 $0 $2,886 $228,301 $395,237 $836,407 $449,662 $232,985 $208,931 $2,838,036 $4,652,138 $2,649,568 $6,879,333 $528,091 $25,132,568

Project Budget $61,714,841

Less Other Funding* $36,582,273 * Other Funding Source: 

Net $25,132,568 1)  Measure V $34,287,482

Actual Measure S Expenditures $25,132,568 2)  Interest Allocated $2,294,791

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure AA Bond Budget

 As of June 30, 2022

MEASURE AA

Project Name Completion Project Budget
Measure AA 

Allocation
Other Funding

Measure AA 

Expenditures as 

of 6/30/22

Measure AA 

Expenditures as 

of 3/31/22

Measure AA 

Expenditures 

Last Period

Total Measure 

AA Remaining

101 Environmental Performance - Central Plant Connections Completed $10,767,251 $10,767,251 $0 $10,767,251 $10,767,251 $0 $0

102 Infrastructure & Technology - Information Technology Relocation Completed $23,160,569 $23,140,771 $19,798 $23,140,771 $23,140,771 $0 $0

103 Media and Technology Complex - Academy Site Completed $131,504,893 $124,669,502 $6,835,391 $124,662,739 $124,624,015 $38,724 $6,763

104 Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $56,240,452 $44,428,222 $11,812,230 $44,428,222 $44,428,222 $0 $0

105 Drescher - Academic Modernization, Bookstore, Pico Promenade Completed $13,005,082 $5,082 $13,000,000 $5,082 $5,082 $0 $0

106 Replacement Math and Science Extension Building July 2024 $124,958,336 $2,244,008 $122,714,328 $2,004,184 $2,004,184 $0 $239,824

107 Madison East Wing Seismic Upgrade Completed $30,161,852 $30,161,852 $0 $30,161,852 $30,161,852 $0 $0

108 Renovation of Corsair Stadium Completed $35,299 $35,299 $0 $35,299 $35,299 $0 $0

109 Career Opportunity and Advancement Center (Bundy) Completed $0 $0 $0 $0 $0 $0 $0

110 Malibu Center November 2022 $61,582,273 $0 $61,582,273 $0 $0 $0 $0

111 Business & Facilities Infrastructure Completed $1,968,124 $1,968,124 $0 $1,968,124 $1,968,124 $0 $0

112 Master Planning, Program Management, Overhead Completed $834,697 $834,697 $0 $834,697 $834,697 $0 $0

113 Energy Efficiency Projects Completed $3,508,088 $3,016,773 $491,315 $3,016,773 $3,016,773 $0 $0

114 Community Classroom & Facility Projects Completed $3,162,183 $3,162,183 $0 $3,162,183 $3,162,183 $0 $0

115 Real Property Acquisition Completed $24,638,386 $24,638,386 $0 $24,638,386 $24,638,386 $0 $0

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed $7,022,417 $2,130,670 $4,891,747 $2,130,670 $2,130,670 $0 $0

117 Infrastructure & Technology - Technology Completed $2,434,417 $2,434,417 $0 $2,434,417 $2,434,417 $0 $0

118 Infrastructure & Technology - Utility Completed $27,753 $27,753 $0 $27,753 $27,753 $0 $0

119 Emergency Lighting, Fire Alarm, and Security System Completed $11,515,614 $11,515,614 $0 $11,515,614 $11,515,614 $0 $0

120 Student Services Completed $130,224,164 $6,870,490 $123,353,674 $6,870,490 $6,870,490 $0 $0

121 Cost of Issuance Completed $498,026 $498,026 $0 $498,026 $498,026 $0 $0

122 Management Reserve On-Going $2,446,709 $2,446,709 $0 $0 $0 $0 $2,446,709

123 Unissuable Bond Completed $4,171 $4,171 $0 $0 $0 $0 $4,171

Project Totals $637,249,876 $295,000,000 $344,700,756 $292,302,533 $292,263,809 $38,724 $2,697,467

$10,767,251
$23,140,771

$124,669,502

$44,428,222

$5,082 $2,244,008

$30,161,852

$35,299 $0 $0 $1,968,124$834,697
$3,016,773

$3,162,183

$24,638,386

$2,130,670$2,434,417 $27,753
$11,515,614$6,870,490

$498,026$2,446,709 $4,171
$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

$140,000,000
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure AA Bond Budget History

as of June 30, 2022

MEASURE AA

Project Name Completion

Preliminary 

Measure AA 

Budget

Measure AA 

Budget as of 

3/31/22

Measure AA 

Budget as of 

6/30/22

Variance

Measure AA 

Remaining as 

of 6/30/22

101 Environmental Performance - Central Plant Connections Completed $12,034,042 $10,767,251 $10,767,251 $0 $0

102 Infrastructure & Technology - Information Technology Relocation Completed $13,287,218 $23,140,771 $23,140,771 $0 $0

103 Media and Technology Complex - Academy Site Completed $57,480,824 $124,669,502 $124,669,502 $0 $6,763

104 Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $29,232,317 $44,428,222 $44,428,222 $0 $0

105 Drescher - Academic Modernization, Bookstore, Pico Promenade II Completed $34,026,480 $5,082 $5,082 $0 $0

106 Replacement Math and Science Extension Building July 2024 $68,259,000 $2,244,008 $2,244,008 $0 $239,824

107 Madison East Wing Seismic Upgrade Completed $6,146,000 $30,161,852 $30,161,852 $0 $0

108 Renovation of Corsair Stadium Completed $11,203,000 $35,299 $35,299 $0 $0

109 Career Opportunity and Advancement Center (Bundy) Completed $32,384,000 $0 $0 $0 $0

110 Malibu Center November 2022 $6,069,031 $0 $0 $0 $0

111 Business & Facilities Infrastructure Completed $17,506,952 $1,968,124 $1,968,124 $0 $0

112 Master Planning, Program Management, Overhead Completed $2,000,000 $834,697 $834,697 $0 $0

113 Energy Efficiency Projects Completed $5,371,136 $3,016,773 $3,016,773 $0 $0

114 Community Classroom & Facility Projects Completed $0 $3,162,183 $3,162,183 $0 $0

115 Real Property Acquisition Completed $0 $24,638,386 $24,638,386 $0 $0

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed $0 $2,130,670 $2,130,670 $0 $0

117 Infrastructure & Technology - Technology Completed $0 $2,434,417 $2,434,417 $0 $0

118 Infrastructure & Technology - Utility Completed $0 $27,753 $27,753 $0 $0

119 Emergency Lighting, Fire Alarm, and Security System Completed $0 $11,515,614 $11,515,614 $0 $0

120 Student Services Completed $0 $6,870,490 $6,870,490 $0 $0

121 Cost of Issuance Completed $0 $498,026 $498,026 $0 $0

122 Management Reserve On-Going $0 $2,446,709 $2,446,709 $0 $2,446,709

123 Unissuable Bond Completed $0 $4,171 $4,171 $0 $4,171

Project Totals $295,000,000 $295,000,000 $295,000,000 $0 $2,697,467
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure AA Project Schedule
 As of June 30, 2022

MEASURE AA

Project Name Completion

101 Environmental Performance - Central Plant Connections Completed

102 Infrastructure & Technology - Information Technology Relocation Completed

103 Media and Technology Complex - Academy Site Completed

104 Replacement Health/PE/Fitness/Dance Building with Central Plant Completed

105 Drescher - Academic Modernization, Bookstore, Pico Promenade Completed

106 Replacement Math and Science Extension Building July 2024

107 Madison East Wing Seismic Upgrade Completed

108 Renovation of Corsair Stadium Completed

109 Career Opportunity and Advancement Center (Bundy) Completed

110 Malibu Center November 2022

111 Business & Facilities Infrastructure Completed

112 Master Planning, Program Management, Overhead Completed

113 Energy Efficiency Projects Completed

114 Community Classroom & Facility Projects Completed

115 Real Property Acquisition Completed

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed

117 Infrastructure & Technology - Technology Completed

118 Infrastructure & Technology - Utility Completed

119 Emergency Lighting, Fire Alarm, and Security System Completed

120 Student Services Completed

121 Cost of Issuance Completed

122 Management Reserve On-Going

123 Unissuable Bond Completed

In Planning In Construction

20242020 2021 2022 2023
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of June 30, 2022

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

AA 7100062

Environmental Performance - Central Plant Connections (101)

Legal $0 $0 $0 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125

Other Contract Services $0 $0 $49,837 $16,239 $0 $0 $0 $0 $9,920 $0 $0 $0 $0 $75,996

Consultants $0 $0 $0 $0 $28 $0 $0 $0 $0 $0 $0 $0 $0 $28

Building & Additions $0 $0 $0 $361 $729 $640 $1,328,592 $6,934,044 $446,861 $0 $0 $0 $0 $8,711,229

Architect $0 $385 $148,311 $176,897 $36,256 $0 $0 $0 $0 $15,699 $0 $0 $0 $377,547

Engineering $48,500 $0 $4,000 $0 $152,010 $39,638 $66,918 $138,887 $62,883 $0 $0 $0 $0 $512,836

Inspection & Testing $0 $0 $7,688 $0 $0 $0 $7,310 $137,150 $4,382 $0 $0 $0 $0 $156,529

Project Management $0 $17,263 $55,116 $48,685 $61,908 $19,313 $104,575 $526,072 $99,840 $190 $0 $0 $0 $932,961

Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $48,500 $17,648 $264,951 $242,307 $250,931 $59,591 $1,507,396 $7,736,152 $623,886 $15,889 $0 $0 $0 $10,767,251

Project Budget $10,767,251

Less Other Funding $0

Net $10,767,251

Actual Measure AA Expenditures $10,767,251

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of June 30, 2022

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

AA 7100063

Infrastructure & Technology - IT Relocation (102)

Supplies $0 $0 $965 $8,442 $3,137 $2,600 $0 $0 $0 $0 $0 $0 $0 $15,144

Consultants $0 $0 $0 $0 $408 $0 $7,800 $0 $0 $0 $0 $0 $0 $8,208

Maintenance Contract $0 $0 $0 $0 $107,390 $0 $77,074 $79 $0 $0 $0 $0 $0 $184,543

Legal $0 $0 $0 $1,363 $50 $0 $0 $0 $0 $0 $0 $0 $0 $1,413

Printing $0 $0 $0 $0 $1,624 $0 $0 $0 $0 $0 $0 $0 $0 $1,624

Postage $0 $0 $0 $0 $1,567 $0 $0 $0 $0 $0 $0 $0 $0 $1,567

Other Contract Services $0 $0 $2,163 $15,259 $23,356 $0 $19,050 $4,500 $0 $0 $0 $0 $0 $64,328

Moving $0 $0 $0 $577 $266 $27,655 $22,618 $0 $0 $0 $0 $0 $0 $51,116

Site Improvement $0 $0 $0 $24 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24

Building & Additions $0 $0 $0 $1,767,083 $9,667,362 $4,288,987 $1,203,916 $165,229 -$19,798 $0 $0 $0 $0 $17,072,780

Architect $105,049 $482,261 $505,580 $183,181 $287,201 $236,860 $120,091 $0 $0 $0 $0 $0 $0 $1,920,223

Engineering $0 $0 $10,037 $11,065 $17,147 $19,512 $25,994 $1,956 $0 $0 $0 $0 $0 $85,712

Inspection & Testing $10,291 $8,793 $21,449 $137,523 $499,982 $200,262 $568 $0 $0 $0 $0 $0 $0 $878,868

Project Management $33,460 $76,290 $84,991 $331,754 $431,730 $297,951 $22,978 $1,500 $0 $0 $0 $0 $0 $1,280,653

Cap Equipment $0 $0 $0 $29,422 $645,830 -$29,090 $589,604 $9,811 $0 $0 $0 $0 $0 $1,245,576

Non-Cap Equipment $0 $0 $0 $18,344 $10,852 $277,219 $1,891 $20,689 $0 $0 $0 $0 $0 $328,994

Total $148,800 $567,344 $625,185 $2,504,035 $11,697,901 $5,321,956 $2,091,584 $203,764 -$19,798 $0 $0 $0 $0 $23,140,771

Project Budget $23,160,569 Received

Less Other Funding $19,798 $19,798 * Other Funding Source: 

Net $23,140,771 1)  Edison $19,798 received

Actual Measure AA Expenditures $23,140,771

Running Balance $0

Infrastructure & Technology -
IT Relocation

Project Description:  

Relocation of IT/Telecom Departments, and 
renovation of Media Center

Facility Size:
9,230 sq/ft

Status: 
Completed

Architect:
Morris Architects

Contractor:
Minco, Bernards Brothers

Supplies, $15,144

Consultants, $8,208

Maintenance Contract, $184,543

Legal, $1,413

Printing, $1,624

Postage, $1,567

Other Contract Services, $64,328

Moving, $51,116

Site Improvement, $24

Building & Additions, $17,072,780

Architect, $1,920,223

Engineering, $85,712
Inspection & Testing, $878,868Project Management, $1,280,653

Cap Equipment, $1,245,576

Non-Cap Equipment, $328,994

Project Expenses to Date
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of June 30, 2022

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

AA 7100061

Media and Technology Complex - Academy Site (103)

Consultants $0 $0 $20,675 $12,576 $9,488 $7,789 $2,102 $0 $12,922 $0 $0 $0 $0 $65,551

Supplies $0 $0 $0 $19,481 $1,048 $289 $0 $9,251 $40,519 $937 $0 $0 $0 $71,525

Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $15,922 $23,561 $0 $0 $0 $0 $39,483

Legal $16,903 $0 $7,958 $43,363 $5,066 $26,186 $49,155 $15,435 $36,221 $26,991 $121,256 $100,053 $200,783 $649,368

Software Support $0 $0 $0 $1,982 $0 $0 $0 $6,548 $6,975 $0 $0 $0 $0 $15,505

Service Fee $0 $0 $0 $0 $0 $0 $0 $17,000 $0 $0 $0 $0 $0 $17,000

Other Contract Services $3,993 $5,763 $13,456 $39,188 $0 $0 $5,853 $22,622 $18,628 $7,690 $7,550 $0 $0 $124,743

Moving Expenses $0 $0 $0 $38,756 $0 $0 $0 $0 $97,543 $17,556 $0 $0 $0 $153,855

Site Improvement $0 $0 $0 $100,505 $664 $606 $476 $622 $526 $0 $526 $0 $0 $103,925

Building & Additions $0 $538 $1,498,660 $3,543,657 $11,820,615 $17,734,534 $23,465,347 $16,267,550 $25,548,089 $219,234 $626,512 -$67,164 $0 $100,657,570

Architect $2,097,553 $2,508,588 $295,753 $265,481 $778,015 $517,794 $1,048,935 $991,386 $869,801 $151,886 $43,416 $90,690 $240,094 $9,899,392

Engineering $16,459 $29,293 $9,102 $29,223 $8,203 $72,993 $118,368 $72,786 $51,971 $37,259 $0 $0 $0 $445,657

Inspection & Testing $64,905 $27,527 $123,842 $235,287 $563,746 $1,381,801 $641,972 $525,264 $207,240 $27,210 $1,212 $0 $0 $3,800,005

Project Management $121,786 $233,826 $269,249 $506,917 $800,315 $930,115 $1,207,850 $1,121,670 $859,779 $50,681 $27,825 $2,450 $0 $6,132,461

Cap Equipment $0 $0 $0 $186,301 $0 $0 $0 $0 $1,458,273 $6,604 $0 $0 $0 $1,651,178

Non-Cap Equipment $0 $0 $0 $10,782 $0 $0 $0 $326,845 $490,727 $7,167 $0 $0 $0 $835,520

Total $2,321,599 $2,805,534 $2,238,694 $5,033,499 $13,987,159 $20,672,105 $26,540,059 $19,392,902 $29,722,772 $553,215 $828,296 $126,029 $440,877 $124,662,739

Project Budget $131,504,893 Received

Less Other Funding* $6,835,391 $6,835,391 * Other Funding Source: 

Net $124,669,502 1)  KCRW Foundation $6,803,412 received

Actual Measure AA Expenditures $124,662,739 2)  Edison $31,979.48 received

Running Balance $6,763

Media and Technology Complex -
Academy Site

Project Description:  

Renovation and new extension to the 
existing building, new building for KCRW, 
and a new parking structure

Facility Size:
Building - 116,000 sq/ft
Parking Structure - 450 spaces

Status: 
Completed

Architect:

Clive Wilkinson Architects

Contractor:
H.B. Parkco Construction
Fast Track Construction
CW Driver

Consultants; $65,551

Supplies; $71,525

Maintenance Contract; $39,483

Legal; $649,368

Software Support; $15,505

Service Fee; $17,000

Other Contract Services; $124,743

Moving Expenses; $153,855

Site Improvement; $103,925

Building & Additions; $100,657,570

Architect; $9,899,392Engineering; $445,657Inspection & Testing; $3,800,005Project Management; $6,132,461
Cap Equipment; $1,651,178

Non-Cap Equipment; $835,520

Project Expenses to Date

40



SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of June 30, 2022

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

AA 7100060

Repl. Health/PE/Fitness/Dance Building with Central Plant (104)

Consultants $0 $0 $0 $14 $62 $2,304 $184 $0 $0 $0 $0 $0 $0 $2,564

Supplies $0 $0 $0 $0 $7,089 $195 $484 $20,947 $0 $0 $0 $0 $0 $28,715

Legal $0 $0 $0 $0 $0 $0 $663 $80 $0 $0 $0 $0 $0 $742

Software Support $0 $0 $0 $0 $0 $0 $0 $1,209 $0 $0 $0 $0 $0 $1,209

Site Improvement $0 $0 $0 $0 $0 $559 $440 $575 $0 $0 $0 $0 $0 $1,574

Off Campus Printing $0 $0 $0 $0 $0 $2,165 $0 $0 $0 $0 $0 $0 $0 $2,165

Postage $0 $0 $0 $0 $0 $1,505 $0 $0 $0 $0 $0 $0 $0 $1,505

Other Contract Services $120 $38 $112 $32,634 $0 $1,019 $581 $0 $2,644 $0 $0 $0 $0 $37,147

Building & Additions $0 $0 $0 $817 $4,188 $1,623 $13,783,023 $14,880,829 $5,315,393 -$148,184 $0 $0 $0 $33,837,688

Architect $256,076 $1,568,564 $1,790,207 $518,973 $177,583 $364,853 $585,900 $373,345 $210,312 $108,264 $0 $0 $0 $5,954,078

Engineering $0 $8,507 $31,650 $7,871 $6,529 $9,276 $76,712 $51,025 $11,318 $2,900 $0 $0 $0 $205,788

Inspection & Testing $36,892 $490 $21,150 $1,285 $360 $133,756 $846,765 $358,724 $60,826 $1,330 $0 $0 $0 $1,461,579

Project Management $34,968 $113,379 $118,783 $94,768 $108,528 $463,418 $564,240 $487,065 $312,539 $20,242 $0 $0 $0 $2,317,928

Cap Equipment $0 $0 $0 $0 $0 $0 $0 $164,793 $68,425 $0 $0 $0 $0 $233,218

Non-Cap Equipment $0 $0 $0 $0 $0 $9,015 $0 $206,229 $127,078 $0 $0 $0 $0 $342,322

Total $328,056 $1,690,978 $1,961,901 $656,362 $304,338 $989,689 $15,858,991 $16,544,820 $6,108,535 -$15,448 $0 $0 $0 $44,428,222

Project Budget $56,240,452

Less Other Funding* $11,812,230 * Other Funding Source: 

Net $44,428,222 1)  Measure S  - $11,603,383 allocated

Actual Measure AA Expenditures $44,428,222 2)  SCE $190,847.28, Gas Co. $18,000 received

Running Balance $0

Repl. Health/PE/Fitness/Dance 
Building with Central Plant

Project Description:  

Replacement of locker rooms, fitness 
center,  dance studios, and new central 
plant

Facility Size:
62,000 sq/ft

Status: 
Completed

Architect:
Gensler Architects

Contractor:
Bernards Brothers

Consultants, $2,564

Supplies, $28,715

Legal, $742

Software Support, $1,209

Site Improvement, $1,574

Off Campus Printing, $2,165

Postage, $1,505

Other Contract Services, $37,147

Building & Additions, $33,837,688

Architect, $5,954,078

Engineering, $205,788Inspection & Testing, $1,461,579
Project Management, $2,317,928

Cap Equipment, $233,218
Non-Cap Equipment, $342,322

Project Expenses to Date
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AA 7100065

Drescher - Academic Modernization, Bookstore, Pico Promenade (105)

Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Site Acquisition $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $5,082 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082

Total $0 $0 $5,082 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082

Project Budget $13,005,082

Less Other Funding $13,000,000 * Other Funding Source:

Net $5,082 1) Measure V 13,000,000 allocated

Actual Measure AA Expenditures $5,082

Running Balance $0

AA 7100090

Replacement Math and Science Extension Building (106)

Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $1,525 $0 $0 $0 $0 $1,525

Site Acquisition $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $4,796 $0 $0 $0 $0 $4,796

Architect $0 $0 $0 $0 $0 $0 $0 $0 $1,787,824 -$94,695 $0 $0 $0 $1,693,130

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $70,223 $0 $0 $0 $0 $70,223

Project Management $0 $0 $0 $0 $4,950 $0 $0 $800 $228,760 $0 $0 $0 $0 $234,510

Total $0 $0 $0 $0 $4,950 $0 $0 $800 $2,093,128 -$94,695 $0 $0 $0 $2,004,184

Project Budget $124,958,336 Received

Less Other Funding $122,714,328 $17,743,528 * Other Funding Source:

Net $2,244,008 1) Measure U $308,336  2)   Measure V $82,317,992 allocated

Actual Measure AA Expenditures $2,004,184 3) State of California $40,088,000  allocated

Running Balance $239,824
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AA 7100047

Madison East Wing Seismic Upgrade (107)

Supplies $0 $0 $0 $0 $0 $0 $0 $6,197 $0 $0 $0 $0 $0 $6,197

Consultants $0 $0 $0 $0 $135 $28 $0 $0 $0 $0 $0 $0 $0 $163

Off Campus Printing $0 $0 $0 $0 $0 $285 $0 $0 $0 $0 $0 $0 $0 $285

Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $357 $0 $0 $0 $0 $0 $357

Legal $0 $0 $0 $0 $0 $0 $0 $7,579 $11,822 $8,263 $950 $0 $0 $28,613

Software Support $0 $0 $0 $0 $0 $0 $0 $806 $0 $0 $0 $0 $0 $806

Other Contract Services $0 $364 $997 $0 $0 $1,328 $711 $0 $0 $0 $0 $0 $0 $3,400

Building & Additions $0 $656 $312,643 $0 $4,248 $6,030,371 $8,829,626 $4,949,223 $3,967,591 $0 $0 $0 $0 $24,094,358

Architect $76,073 $398,050 $550,589 $65,444 $57,480 $199,100 $404,764 $122,764 $103,824 $0 $0 $0 $0 $1,978,088

Engineering $0 $0 $10,707 $778 $0 $13,792 $33,184 $37,491 $90 $0 $0 $0 $0 $96,042

Inspection & Testing $0 $19,848 $16,752 $3,036 $5,851 $676,323 $405,443 $112,876 $4,703 $0 $0 $0 $0 $1,244,832

Project Management $5,557 $128,878 $112,573 $67,447 $118,242 $494,874 $481,165 $322,379 $31,230 $11,286 $0 $0 $0 $1,773,629

Cap Equipment $0 $0 $30,603 $0 $0 $0 $0 $537,627 $0 $0 $0 $0 $0 $568,230

Non-Cap Equipment $0 $0 $71,827 $9,788 $0 $0 $0 $285,236 $0 $0 $0 $0 $0 $366,851

Total $81,630 $547,796 $1,106,691 $146,492 $185,956 $7,416,101 $10,154,894 $6,382,534 $4,119,259 $19,549 $950 $0 $0 $30,161,852

Project Budget $30,161,852

Less Other Funding $0

Net $30,161,852

Actual Measure AA Expenditures $30,161,852

Running Balance $0

Madison East Wing Seismic Upgrade

Project Description:  
Replacement of east wing with a new 
multipurpose room and additional 

classrooms

Facility Size:
20,838 sq/ft

Status: 
Completed

Architect:
DLR Group WWCOT

Contractor:

Bernards Brothers

Consultants, $163

Off Campus Printing, $285

Maintenance Contract, $357

Legal, $28,613

Software Support, $806

Other Contract Services, $3,400

Building & Additions, $24,094,358

Architect, $1,978,088
Engineering, $96,042Inspection & Testing, $1,244,832

Project Management, $1,773,629

Project Expenses to Date
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AA 7100068

Renovation to Corsair Stadium (108)

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Architect $0 $30,759 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,759

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Project Management $0 $4,540 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,540

Total $0 $35,299 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,299

Project Budget $35,299

Less Other Funding $0

Net $35,299

Actual Measure AA Expenditures $35,299

Running Balance $0

AA 7100067, 7100152, 7100155, 7100157

Business & Facilities Infrastructure (111)

Supplies $0 $0 $0 $1,493 $4,840 $0 $0 $0 $0 $0 $0 $0 $0 $6,333

Service Fee $0 $0 $0 $12,885 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,885

Consultants $0 $0 $0 $0 $14 $8 $0 $0 $0 $0 $0 $0 $0 $22

Maintenance Contract $0 $0 $0 $0 $1,366 $0 $0 $0 $0 $0 $0 $0 $0 $1,366

Legal $0 $0 $75 $0 $0 $0 $1,105 $0 $0 $0 $0 $0 $0 $1,180

Software License $0 $0 $0 $0 $375 $0 $0 $0 $0 $0 $0 $0 $0 $375

Other Contract Services $0 $6,289 $6,988 $750 $0 $2,209 $0 $0 $0 $0 $0 $0 $0 $16,236

Moving Services $0 $0 $0 $395 $0 $0 $0 $0 $0 $0 $0 $0 $0 $395

Building & Additions $0 $34,672 $198,667 $200,585 $284,668 $0 $0 $0 $0 $0 $0 $0 $0 $718,592

Architect $0 $0 $80,626 $170,132 $37,906 $0 $0 $0 $0 $0 $0 $0 $0 $288,664

Engineering $0 $0 $0 $3,705 $9,735 $6,840 $0 $0 $0 $0 $0 $0 $0 $20,280

Inspection & Testing $0 $0 $8,142 $10,938 $10,500 $0 $0 $0 $0 $0 $0 $0 $0 $29,580

Project Management $0 $3,073 $154,904 $87,291 $139,821 $3,571 $0 $0 $0 $0 $0 $0 $0 $388,659

Cap Equipment $0 $0 $0 $35,892 $80,090 $0 $0 $0 $0 $0 $0 $0 $0 $115,982

Non-Cap Equipment $0 $89,204 $0 $84,590 $193,782 $0 $0 $0 $0 $0 $0 $0 $0 $367,576

Total $0 $133,238 $449,401 $608,656 $763,095 $12,628 $1,105 $0 $0 $0 $0 $0 $0 $1,968,124

Project Budget $1,968,124

Less Other Funding $0

Net $1,968,124

Actual Measure AA Expenditures $1,968,124

Running Balance $0

AA 7100004

Master Planning, Program Management, Overhead (112)

Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0 $139,302 $187,927 $245,329 $1,270 $0 $0 $0 $573,828

Project Management $0 $0 $0 $0 $76,015 $150 $0 $49,170 $135,533 $0 $0 $0 $0 $260,868

Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $76,015 $150 $139,302 $237,097 $380,863 $1,270 $0 $0 $0 $834,697

Project Budget $834,697

Less Other Funding $0

Net $834,697

Actual Measure AA Expenditures $834,697

Running Balance $0
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AA 7100154

Energy Efficiency Projects (113)

Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $189 $2,108,853 $990,389 -$97,621 $0 $0 $0 $0 $0 $0 $0 $3,001,810

Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $4,020 $0 $10,118 $0 $0 $0 $0 $0 $0 $0 $14,138

Project Management $0 $0 $0 $0 $0 $825 $0 $0 $0 $0 $0 $0 $0 $825

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $189 $2,112,873 $990,389 -$86,678 $0 $0 $0 $0 $0 $0 $0 $3,016,773

Project Budget $3,508,088

Less Other Funding $491,315 * Other Funding Source: 

Net $3,016,773 1)  DWP $18,715.00 received

Actual Measure AA Expenditures $3,016,773 2)  SCE $446,519.77 received

Running Balance $0 3)  Gas Co. $26,080 received

AA 7100064

Community Classroom & Facility Projects (114)

Supplies $0 $0 $0 $124 $0 $0 $0 $0 $0 $0 $0 $0 $0 $124

Legal $0 $0 $1,867 $1,418 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,285

Other Contract Services $0 $3,720 $1,869 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,588

Building & Additions $0 $434,578 $1,369,441 $408,696 -$1,003 $0 $0 $0 $0 $0 $0 $0 $0 $2,211,712

Architect $0 $263,833 $48,120 $1,318 $0 $0 $0 $0 $0 $0 $0 $0 $0 $313,272

Engineering $0 $3,220 $3,143 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,363

Inspection & Testing $0 $41,002 $80,885 $1,495 $0 $0 $0 $0 $0 $0 $0 $0 $0 $123,382

Project Management $135 $117,247 $143,780 $27,570 $0 $0 $0 $0 $0 $0 $0 $0 $0 $288,732

Non-Cap Equipment $0 $0 $209,726 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209,726

Total $135 $863,599 $1,858,831 $440,621 -$1,003 $0 $0 $0 $0 $0 $0 $0 $0 $3,162,183

Project Budget $3,162,183

Less Other Funding $0

Net $3,162,183

Actual Measure AA Expenditures $3,162,183

Running Balance $0

AA 7100057

Real Property Acquisition (115)

Legal $0 $0 $0 $0 $0 $0 $0 $0 $659 $0 $0 $0 $0 $659

Other Contract Services $0 $39 $7,000 $0 $15,800 $0 $0 $0 $0 $0 $0 $0 $0 $22,839

Site Acquisition $1,739,979 $4,001,204 $9,022,207 $0 $0 $0 $0 $5,013,226 $4,821,600 $0 $0 $0 $0 $24,598,214

Inspection & Testing $8,689 $7,986 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16,674

Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $1,748,667 $4,009,228 $9,029,207 $0 $15,800 $0 $0 $5,013,226 $4,822,259 $0 $0 $0 $0 $24,638,386

Project Budget $24,638,386

Less Other Funding $0

Net $24,638,386

Actual Measure AA Expenditures $24,638,386

Running Balance $0
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AA 7100058, 7100151, 7100156, 7100059

Roadways, Walkways, Grounds, Parking Lots, and Garages (116)

Supplies $0 $0 $0 $0 $4,616 $0 $0 $0 $0 $0 $0 $0 $0 $4,616

Legal $0 $0 $0 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125

Consultants $0 $0 $0 $48,090 $5,018 $0 $0 $0 $0 $0 $0 $0 $0 $53,108

Other Contract Services $218 $770 $122 $25,249 $0 $0 $0 $0 $0 $0 $0 $0 $0 $26,358

Building & Additions $185,345 $6,731 $113,784 $321,603 $975,401 $0 $0 $0 $0 $0 $0 $0 $0 $1,602,864

Architect $0 $0 $0 $103,569 $19,225 $1,240 $0 $0 $0 $0 $0 $0 $0 $124,035

Engineering $0 $0 $0 $1,095 $1,445 $0 $0 $0 $0 $0 $0 $0 $0 $2,540

Inspection & Testing $13,380 $7,865 $13,553 $20,126 $42,865 $0 $0 $0 $0 $0 $0 $0 $0 $97,787

Project Management $24,404 $12,439 $21,945 $54,095 $104,943 $1,411 $0 $0 $0 $0 $0 $0 $0 $219,237

Total $223,347 $27,804 $149,403 $573,951 $1,153,512 $2,652 $0 $0 $0 $0 $0 $0 $0 $2,130,670

Project Budget $7,022,417

Less Other Funding $4,891,747 * Other Funding Source: 

Net $2,130,670 1)  Measure S:  $3,891,747

Actual Measure AA Expenditures $2,130,670 2)  Measure V:  $1,000,000 allocated

Running Balance $0

AA 7100069

Infrastructure & Technology - Technology (117)

Software $0 $0 $0 $0 $0 $218 $0 $0 $0 $0 $0 $0 $0 $218

Supplies $0 $0 $13,646 $7,587 $0 $16,966 $0 $0 $0 $0 $0 $0 $0 $38,200

Maintenance Contract $0 $9,472 $46,300 $210,581 $18,944 $42,415 $9,472 $0 $0 $0 $0 $0 $0 $337,186

Other Contract Services $0 $0 $0 $0 $0 $49,589 $0 $0 $0 $0 $0 $0 $0 $49,589

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Cap Equipment $0 $207,423 $33,063 $576,294 $0 $1,145,668 $0 $0 $0 $0 $0 $0 $0 $1,962,449

Non-Cap Equipment $0 $0 $42,827 $500 $0 $3,447 $0 $0 $0 $0 $0 $0 $0 $46,775

Total $0 $216,896 $135,838 $794,963 $18,944 $1,258,304 $9,472 $0 $0 $0 $0 $0 $0 $2,434,417

Project Budget $2,434,417

Less Other Funding $0

Net $2,434,417

Actual Measure AA Expenditures $2,434,417

Running Balance $0

AA 7100150

Infrastructure & Technology - Utility (118)

Software License $0 $12,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,000

Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $4,979 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,979

Project Management $0 $3,240 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,240

Cap Equipment $0 $0 $7,534 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,534

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $20,219 $7,534 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $27,753

Project Budget $27,753

Less Other Funding $0

Net $27,753

Actual Measure AA Expenditures $27,753

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of June 30, 2022

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

AA 7100153

Emergency Lighting, Fire Alarm, and Security System (119)

Supplies $0 $0 $0 $0 $2,348 $0 $0 $2,671 $0 $0 $0 $0 $0 $5,020

Consultants/Legal $0 $0 $0 $0 $0 $16 $0 $0 $0 $442 $0 $0 $0 $458

Telecom Fee $0 $0 $0 $0 $0 $800 $0 $0 $0 $0 $0 $0 $0 $800

Maintenance Contract $0 $0 $648 $0 $39,700 $0 $2,700 $0 $0 $0 $0 $0 $0 $43,048

Software Support $0 $0 $24,765 $0 $106,367 $0 $2,232 $0 $0 $0 $0 $0 $0 $133,365

Other Contract Services $0 $0 $0 $0 $47,695 $0 $4,643 $1,560 $0 $0 $0 $0 $0 $53,897

Building & Additions $0 $0 $0 $0 $110 $2,648,866 $4,129,145 $1,308,230 $763,170 $26,375 $79,172 $0 $0 $8,955,068

Architect $0 $0 $0 $0 $0 $18,925 $0 $0 $5,047 $0 $0 $0 $0 $23,972

Engineering $0 $0 $0 $0 $211,030 $389,013 $156,247 $255,798 $358,560 $114,585 $0 $0 $0 $1,485,233

Inspection & Testing $0 $0 $0 $0 $0 $0 $58,831 $4,800 $0 $0 $0 $0 $0 $63,631

Project Management $0 $0 $0 $0 $51,008 $52,044 $79,285 $16,500 $49,738 $240 $0 $0 $0 $248,814

Cap Equipment $0 $0 $0 $0 $89,415 $0 $5,871 $0 $0 $0 $0 $0 $0 $95,286

Non-Cap Equipment $0 $0 $6,087 $0 $392,586 $8,348 $0 $0 $0 $0 $0 $0 $0 $407,022

Total $0 $0 $31,500 $0 $940,259 $3,118,012 $4,438,953 $1,589,560 $1,176,515 $141,642 $79,172 $0 $0 $11,515,614

Project Budget $11,515,614

Less Other Funding $0

Net $11,515,614

Actual Measure AA Expenditures $11,515,614

Running Balance $0

AA 7100142

Student Services (120)

Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Telecom Fee $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Software Support $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $3,165,626 $3,704,864 $0 $0 $0 $6,870,490

Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $0 $0 $0 $3,165,626 $3,704,864 $0 $0 $0 $6,870,490

Project Budget $6,870,490

Less Other Funding $0 * Other Funding Source: 

Net $6,870,490 1)  State of California $1,321,000 received

Actual Measure AA Expenditures $6,870,490 2)  Measure U $21,131,135, Measure S $45,595,322, Measure V $33,624,909 allocated

Running Balance $0 3)  Measure U, S & AA interests $21,681,308 allocated

Cost of Issuance (121)

Cost of Issuance $0 $0 $0 $0 $0 $285,000 $0 $213,026 $0 $0 $0 $0 $0 $498,026

Total $0 $0 $0 $0 $0 $285,000 $0 $213,026 $0 $0 $0 $0 $0 $498,026

Project Budget $498,026

Less Other Funding $0

Net $498,026

Actual Measure AA Expenditures $498,026

Running Balance $0

Grand Total $4,900,734 $10,935,584 $17,864,407 $13,113,759 $30,388,248 $39,049,510 $60,741,756 $57,313,878 $52,193,046 $4,326,286 $908,418 $126,029 $440,877 $292,302,532

Measure AA Interest 18/19 Final

Parking Garage and Grounds - Student Services (9)

Site Improvement $0

Building & Additions $5,192,948

Architect $0

Engineering $0

Inspection & Testing $0

Project Management $0

Total $5,192,948

Project Budget $5,192,948

Actual Measure S Interest Expenditures $5,192,948

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure V Bond Budget
 As of June 30, 2022

MEASURE V

Project Name Completion
Project 

Budget

Measure V 

Allocation
Other Funding

Measure V 

Expenditures 

as of 6/30/22

Measure V 

Expenditures 

as of 3/31/22

Measure V 

Expenditures 

Last Period

Total Measure 

V Remaining

101 Replacement Math and Science Extension Building July 2024 $124,958,336 $82,317,992 $42,640,344 $24,277,567 $23,546,506 $731,061 $58,040,425

102 Student Services Completed $130,224,164 $33,624,909 $96,599,255 $24,608,197 $24,586,482 $21,715 $9,016,712
103 Malibu Center November 2022 $61,714,841 $34,558,420 $27,156,421 $17,945,095 $13,573,520 $4,371,575 $16,613,325

104 Early Childhood Development/Childcare Completed $30,925,771 $15,405,517 $15,520,254 $12,978,212 $12,975,968 $2,244 $2,427,305

105 Art Building Replacement August 2024 $34,901,000 $24,000,000 $10,901,000 $1,675,700 $1,611,228 $64,472 $22,324,300

106 Business Building Renovation December 2026 $25,017,000 $12,547,000 $12,470,000 $3,400 $3,400 $0 $12,543,600

107 Air Conditioning Completed $10,777,654 $10,777,654 $0 $10,124,081 $9,836,959 $287,122 $653,573
108 ADA On-Going $4,000,000 $4,000,000 $0 $0 $0 $0 $4,000,000

109 Master Planning June 2022 $1,000,000 $1,000,000 $0 $731,658 $683,658 $48,000 $268,342

110 Drescher Hall Modernization On-Going $13,005,082 $13,000,000 $5,082 $0 $0 $0 $13,000,000

111 Outdoor Classroom On-Going $321,723 $321,723 $0 $321,723 $321,723 $0 $0

112 John Adams MS Auditorium (SMMUSD) Completed $20,000,000 $20,000,000 $0 $20,000,000 $20,000,000 $0 $0

113 City of Santa Monica On-Going $20,000,000 $20,000,000 $0 $0 $0 $0 $20,000,000

114 Classrooms Relocation Completed $7,400,000 $7,400,000 $0 $7,286,719 $7,286,719 $0 $113,281

115 TBD On-Going $39,446,785 $39,446,785 $0 $0 $0 $0 $39,446,785

120 Other Bond Related Expenses On-Going $300,000 $300,000 $0 $244,554 $244,554 $0 $55,446

121 Cost of Issuance On-Going $800,000 $800,000 $0 $744,152 $291,277 $452,875 $55,848
122 Management Reserve On-Going $25,500,000 $25,500,000 $0 $0 $0 $0 $25,500,000
123 Unissuable Bond On-Going $0 $0 $0 $0 $0 $0 $0

Project Totals $550,292,356 $345,000,000 $205,292,356 $120,941,058 $114,961,994 $5,979,064 $224,058,942

$82,317,992

$33,624,909
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$15,405,517
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$10,777,654
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure V Bond Budget History

as of June 30, 2022

MEASURE V

Project Name Completion

Preliminary 

Measure V 

Budget

Measure V 

Budget as of 

3/31/22

Measure V 

Budget as of 

6/30/22

Variance

Measure V 

Remaining as 

of 6/30/22

101 Replacement Math and Science Extension Building July 2024 $82,317,992 $82,317,992 $82,317,992 $0 $58,040,425

102 Student Services Completed $21,130,252 $33,624,909 $33,624,909 $0 $9,016,712

103 Malibu Center November 2022 $25,000,000 $34,558,420 $34,558,420 $0 $16,613,325

104 Early Childhood Development/Childcare Completed $15,405,517 $15,405,517 $15,405,517 $0 $2,427,305

105 Art Building Replacement August 2024 $24,000,000 $24,000,000 $24,000,000 $0 $22,324,300

106 Business Building Renovation December 2026 $12,547,000 $12,547,000 $12,547,000 $0 $12,543,600

107 Air Conditioning Completed $10,777,654 $10,777,654 $10,777,654 $0 $653,573

108 ADA On-Going $4,000,000 $4,000,000 $4,000,000 $0 $4,000,000

109 Master Planning December 2022 $450,000 $1,000,000 $1,000,000 $0 $268,342

110 Drescher Hall Modernization On-Going $13,000,000 $13,000,000 $13,000,000 $0 $13,000,000

111 Outdoor Classroom On-Going $10,000,000 $321,723 $321,723 $0 $0

112 John Adams MS Auditorium (SMMUSD) Completed $20,000,000 $20,000,000 $20,000,000 $0 $0

113 City of Santa Monica On-Going $20,000,000 $20,000,000 $20,000,000 $0 $20,000,000

114 Classrooms Relocation Completed $0 $7,400,000 $7,400,000 $0 $113,281

115 TBD On-Going $57,271,585 $39,446,785 $39,446,785 $0 $39,446,785

120 Other Bond Related Expenses On-Going $300,000 $300,000 $300,000 $0 $55,446

121 Cost of Issuance On-Going $800,000 $800,000 $800,000 $0 $55,848

122 Management Reserve On-Going $28,000,000 $25,500,000 $25,500,000 $0 $25,500,000

123 Unissuable Bond On-Going $0 $0 $0 $0 $0

Project Totals $345,000,000 $345,000,000 $345,000,000 $0 $224,058,942
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure V Project Schedule
 As of March 31, 2022

MEASURE V

Project Name Completion

101 Replacement Math and Science Extension Building July 2024

102 Student Services Completed

103 Malibu Center November 2022

104 Early Childhood Development/Childcare Completed

105 Art Building Replacement August 2024

106 Business Building Renovation December 2026

107 Air Conditioning Completed

108 ADA On-Going

109 Master Planning November 2022

110 Drescher Hall Modernization On-Going

111 Outdoor Classroom On-Going

112 John Adams SMMUSD Completed

113 City of Santa Monica On-Going

114 Classrooms Relocation Completed

115 TBD On-Going

120 Other Bond Related Expenses On-Going

121 Cost of Issuance On-Going

122 Management Reserve On-Going

123 Unissuable Bond On-Going

In Planning In Construction

20242020 2021 2022 2023
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of June 30, 2022

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

V 7100090

Replacement Math and Science Extension Building (101)

Legal $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0

Moving Services $0 $0 $67,242 $0 $0 $67,242

Building & Additions $675 $12,987 $2,633 $3,697,529 $13,243,628 $16,957,452

Architect $2,047,911 $14,446 $229,267 $653,770 $552,565 $3,497,959

Engineering $0 $0 $19,622 $6,966 $10,940 $37,529

Inspection & Testing $30,804 $44,077 $60,666 $225,542 $919,688 $1,280,776

Project Management $130,874 $617,805 $347,350 $474,483 $866,097 $2,436,609

Cap Equipment $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0

Total $2,210,264 $689,315 $726,781 $5,058,290 $15,592,919 $24,277,567

Project Budget $124,958,336 Received

Less Other Funding $42,640,344 $17,711,872 * Other Funding Source: 

Net $82,317,992 1) Measure U $308,336 2) Measure AA $2,244,008 allocated

Actual Measure V Expenditures $24,277,567 3) State of California $40,088,000  allocated

Running Balance $58,040,425

V 7100142

Student Services Building (102)

Supplies $0 $71,445 $38,162 $0 $0 $109,607

Other Contract Services $0 $0 $59,784 $6,935 $0 $66,719

Consultants $0 $0 $687 $0 $0 $687

Software Support $0 $189,120 $0 $0 $0 $189,120

Moving Services $0 $55,062 $9,056 $0 $0 $64,118

Building & Additions $0 $12,355,060 $4,201,966 $355,441 $0 $16,912,467

Architect $0 $419,829 $530,797 $186,296 $27,836 $1,164,758

Engineering $0 $140,458 $67,481 $0 $0 $207,939

Inspection & Testing $55,202 $296,732 $131,128 $21,146 $0 $504,208

Project Management $0 $900,333 $219,425 $85,310 $13,020 $1,218,088

Cap Equipment $0 $1,565,928 $90,915 $0 $0 $1,656,844

Non-Cap Equipment $0 $2,279,541 $196,313 $37,790 $0 $2,513,644

Total $55,202 $18,273,508 $5,545,714 $692,918 $40,856 $24,608,197

Project Budget $130,224,164 * Other Funding Source: 

Less Other Funding $96,599,255 1) State of California $1,321,000 received

Net $33,624,909 2) Measure U $21,131,135    3) Measure S 45,595,322, 

Actual Measure V Expenditures $24,608,197 4) Measure AA $6,870,490 allocated

Running Balance $9,016,712 5) Measure U, S & AA interests $21,681,308 allocated

V 7100015

Malibu Site Acquisition and Center (103)

Legal $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $2,713 $38,163 $0 $40,876

Consultants $0 $0 $0 $0 $0 $0

Moving Services $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $2,642,861 $3,388,666 $8,734,478 $14,766,005

Architect $0 $0 $0 $155,448 $493,355 $648,803

Engineering $0 $0 $8,482 $0 $15,268 $23,750

Inspection & Testing $0 $0 $51,754 $633,723 $511,002 $1,196,478

Project Management $0 $0 $49,588 $581,175 $626,405 $1,257,168

Cap Equipment $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $12,015 $12,015

Total $0 $0 $2,755,398 $4,797,174 $10,392,522 $17,945,095

Project Budget $61,714,841

Less Other Funding $27,427,359 * Other Funding Source: 

Net $34,287,482 1)  Measure S  $25,132,568

Actual Measure V Expenditures $17,945,095 2)  Interest Allocated $2,294,791

Running Balance $16,342,387
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of June 30, 2022

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

V 7100104

Early Childhood Development/Childcare (104)

Supplies $0 $0 $35,150 $5,332 -$500 $39,982

Other Contract Services $0 $0 $35,344 $15,128 $0 $50,472

Consultants $0 $0 $16 $0 $0 $16

Software Support $0 $0 $6,158 $0 $5,677 $11,835

Legal $0 $0 $96 $0 $0 $96

Building & Additions $0 $0 $8,879,770 $1,603,432 $0 $10,483,202

Architect $0 $0 $262,660 $275,924 $105,158 $643,742

Engineering $0 $0 $19,448 $0 $15,550 $34,998

Inspection & Testing $0 $0 $349,661 $135,767 $3,700 $489,128

Project Management $0 $0 $384,279 $384,714 $2,144 $771,137

Cap Equipment $0 $0 $32,448 $0 $0 $32,448

Non-Cap Equipment $0 $0 $328,242 $92,913 $0 $421,155

Total $0 $0 $10,333,272 $2,513,210 $131,730 $12,978,212

Project Budget $30,925,771 Received

Less Other Funding $15,520,254 $6,661,598 * Other Funding Source:

Net $15,405,517 1) City of Santa Monica $6,661,598 committed

Actual Measure V Expenditures $12,978,212 2) Measure S $8,858,656 allocated

Running Balance $2,427,305

V 7100240

Art Complex (105)

Legal $0 $0 $14,811 $0 $0 $14,811

Other Contract Services $0 $0 $0 $0 $0 $0

Consultants $0 $0 $20,991 $40,710 $1,344 $63,045

Moving Services $0 $0 $0 $0 $0 $0

Building & Additions $184 $407,369 $3,040 $0 $1,791 $412,383

Architect $0 $0 $39,542 $569,178 $28,572 $637,292

Engineering $0 $0 $0 $0 $40,750 $40,750

Inspection & Testing $0 $35,495 $25,052 $43,653 $45,227 $149,427

Project Management $0 $1,600 $85,708 $85,978 $184,706 $357,992

Cap Equipment $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0

Total $184 $444,464 $189,143 $739,518 $302,390 $1,675,700

Project Budget $34,901,000 Received

Less Other Funding $10,901,000 $506,957 * Other Funding Source:

Net $24,000,000 1) State of California $10,901,000 pending

Actual Measure V Expenditures $1,675,700

Running Balance $22,324,300
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of June 30, 2022

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

V 7100243

Business Building Replacement (106)

Legal $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $0 $0

Moving Services $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0

Project Management $0 $0 $3,400 $0 $0 $3,400

Cap Equipment $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0

Total $0 $0 $3,400 $0 $0 $3,400

Project Budget $25,017,000

Less Other Funding $12,470,000 * Other Funding Source:

Net $12,547,000 1) State Funding $12,470,000

Actual Measure V Expenditures $3,400

Running Balance $12,543,600

V 7100188

Air Conditioning (107)

Other Contract Services $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $2,451 $7,537,201 $733,457 $8,273,110

Architect $0 $79,000 $0 $0 $39,872 $118,872

Engineering $417,960 $217,966 $26,992 $81,868 $109,823 $854,609

Inspection & Testing $0 $54,810 $776 $253,936 $125,639 $435,160

Project Management $4,370 $4,570 $35,700 $365,350 $32,340 $442,330

Total $422,330 $356,346 $65,919 $8,238,355 $1,041,132 $10,124,081

Project Budget $10,777,654

Less Other Funding $0

Net $10,777,654

Actual Measure V Expenditures $10,124,081

Running Balance $653,573
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of June 30, 2022

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

V 7100004

Master Plan (109)

Other Contract Services $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $48,000 $48,000

Advertising $0 $641 $0 $0 $0 $641

Architect $0 $112,073 $528,182 $37,861 $0 $678,116

Engineering $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0

Project Management $0 $3,800 $1,100 $0 $0 $4,900

Total $0 $116,515 $529,282 $37,861 $48,000 $731,658

Project Budget $1,000,000

Less Other Funding $0

Net $1,000,000

Actual Measure V Expenditures $731,658

Running Balance $268,342

V 7100237

Outdoor Classroom (111)

Other Contract Services $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0

Architect $100,000 $102,023 $102,495 $0 $0 $304,518

Engineering $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0

Project Management $0 $17,205 $0 $0 $0 $17,205

Total $100,000 $119,228 $102,495 $0 $0 $321,723

Project Budget $321,723

Less Other Funding $0

Net $321,723

Actual Measure V Expenditures $321,723

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of June 30, 2022

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final Combined Totals

V 7100243

Classrooms Relocation (114)

Supplies $0 $0 $0 $0 $11,963 $11,963

Other Contract Services $0 $0 $0 $0 $0 $0

Building & Additions $0 $3,467 $5,709,329 $391,967 $0 $6,104,763

Supplies $0 $0 $4,982 $0 $0 $4,982

Architect $0 $184,434 $78,179 $92,082 $0 $354,695

Engineering $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $16,795 $115,194 $25,996 $0 $157,985

Project Management $0 $61,520 $476,831 $55,650 $0 $594,001

Non-Cap Equipment $0 $0 $58,331 $0 $0 $58,331

Total $0 $266,216 $6,442,846 $565,695 $11,963 $7,286,719

Project Budget $7,400,000

Less Other Funding $0

Net $7,400,000

Actual Measure V Expenditures $7,286,719

Running Balance $113,281

V 7100255

John Adams MS Auditorium - SMMUSD  (112)

Building and Additions $0 $0 $0 $15,000,000 $5,000,000 $20,000,000

Total $0 $0 $0 $15,000,000 $5,000,000 $20,000,000

Project Budget $20,000,000

Less Other Funding $0

Net $20,000,000

Actual Measure V Expenditures $20,000,000

Running Balance $0

S7100048

Other Bond Related Expenses (116)

Consultants $0 $0 $0 $0 $0 $0

Lease/Rental $0 $13,590 $18,171 $6,814 $0 $38,576

Supplies $0 $0 $0 $0 $0 $0

Legal $0 $0 $0 $0 $0 $0

Software License $0 $0 $0 $0 $0 $0

Advertising $0 $0 $0 $770 $900 $1,670

Other Contract Services $0 $0 $0 $0 $0 $0

Building & Additions $184 $191,065 $0 $0 $0 $191,249

Inspection & Testing $0 $13,060 $0 $0 $0 $13,060

Project Management $0 $0 $0 $0 $0 $0

Cap Equipment $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0

Total $184 $217,715 $18,171 $7,584 $900 $244,554

Project Budget $300,000

Less Other Funding $0

Net $300,000

Actual Measure V Expenditures $244,554

Running Balance $55,446

Cost of Issuance (117)

Cost of Issuance $291,277 $0 $0 $0 $452,875 $744,152

Total $291,277 $0 $0 $0 $452,875 $744,152

Project Budget $800,000

Less Other Funding $0

Net $800,000

Actual Measure V Expenditures $744,152

Running Balance $55,848

Grand Total $3,079,439 $20,483,307 $26,712,421 $37,650,605 $33,015,286 $120,941,058
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SMC Bond Program 
Contractor List as of 6-30-2022 

Student Services (Measure U #O, Measure S #9, Measure AA #120, Measure V #102): 

       Architect  – Steinberg Architects, Morris Architects, SVA Architects 
Contractor – Minco, Bernards Brothers, Spinitar 

Engineering – IVA, Cogent Energy Engineering, XL Fire 
Inspection & Testing – Geo Labs, BTC Labs - Vertical V, Peak Survey, LPI 

Rango Inc., Twining, AGE 
Project Management – LPI, YNL, Vanir 

Replacement Health/PE/Fitness/Dance Building (Measure S #4, Measure AA #104): 

Architect  – Gensler Architects 
Contractor – Bernards Brothers 

Engineering – IVA, Glumac 
Inspection & Testing – Geo Labs, Ellis Environmental, Twining, Rango Inc. 
Project Management – LPI 

Early Childhood Development (Measure S #5, Measure V #104): 

       Architect  – Carde Ten Architects 
Consultant – Child Educational Center 
Contractor – The Nazerian Group 

Engineering – Jacobs 
Inspection & Testing – Geo Labs, Rango Inc., Twining 
Project Management – LPI, Vanir, YNL 

Malibu Site (Measure S #6, Measure AA #110, Measure V #103): 

       Architect  – Quatro Design Group 
Contractor – Master Contracting, Icon West 

     Consultant – m2 Strategic, Parker Environmental 
Engineering – Ensitu Services, Jacobs 

Inspection & Testing – Peak Surveys, Ellis Environmental, JL Inspection, Ninyo 
& Moore, JL Inspection 

Project Management – LPI, m6 Strategic, Vanir, YNL 

Energy Efficiency Projects (Measure S #7, Measure AA #113): 

       Architect  – N/A 
Contractor – Compass Energy Solutions, Johnson Controls 

Engineering – Compass Energy Solutions, Johnson Controls 
Inspection & Testing – Ellis Environmental 

Environmental Performance (Measure AA #101): 

       Architect  – Kishimoto Architects 
Contractor – SJ Amoroso Construction 

Engineering – P2S Engineering 
Inspection & Testing – Cannon, Peak Surveys 
Project Management – LPI 
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Information Technology Relocation (Measure AA #102): 

       Architect  – Morris Architects 
Contractor – Minco, Bernards Brothers, Eidim AV Technology 

Engineering – IVA, P2S Engineering 
Inspection & Testing – Cannon, Peak Surveys, Geo Labs, Ellis Environmental, 

Twining,  JL Inspection, Rango Inc. 
Project Management – LPI, CCS Presentation 

Media and Technology Complex  (Measure AA #103):  

       Architect  – Clive Wilkinson Architects, Morris Architects 
Contractor – H.B. Parkco Construction, Fast Track Construction,  CW 

Driver, Dimension Data, Key Code Media, Omega 
Construction 

     Consultant – EEG Services 
Engineering – IVA, P2S Engineering 

Inspection & Testing – Twining, Geo Labs, BTC Labs – Vertical V, 
JL Inspection, EEG Services, Ellis Environmental, Rango 
Inc., Cannon 

Project Management – LPI 

Madison East Wing Seismic Upgrade (Measure AA #107): 

       Architect  – DLR Group – WWCOT, LPI 
Contractor – Trimax, Bernards Brothers, Dimension Data 

Engineering – IVA, Glumac 
Inspection & Testing – Twining, Peak Surveys, LPI, All Group Engineering, EEG 

Services, Ellis Environmental 
Project Management – LPI 

Business & Facilities Infrastructure (Measure AA #111): 

       Architect  – LPI, Gwynne Pugh Urban Studio 
Contractor – REC+S, Inc., Omega Construction, 

Concept Consultant, Inc. 
Engineering – N/A 

Inspection & Testing – Ellis Environmental, JL Inspection 
Project Management – LPI 

Community Classroom & Facility Project (Measure AA #114) 

       Architect  – Morris Architects 
Contractor – Waisman Construction, Spinitar, Trimax 

Engineering – IVA 
Inspection & Testing – LPI, Twining 
Project Management – LPI 
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Satellite Campus Parking Facilities and Roadway Improvements (Measure S #8) 

        Architect  – N/A 
Contractor – N/A 

Engineering – MK Engineering Group 
Inspection & Testing – N/A 
Project Management – LPI 

Roadways, walkways, Grounds, Parking Lots, and Garages (Measure AA #116) 

       Architect  – LPI, DLR Group - WWCOT 
Contractor – Trimax, Pub Construction 
Consultant – Walker Parking 

Engineering – MK Engineering 
Inspection & Testing – Ellis Environmental, Peak Surveys, LPI 
Project Management – LPI 

Emergency Lighting, Fire Alarm, and Security System (Measure AA #119) 

Contractor – Red Hawk Fire and Security, Nexus 
Engineering – MDC Engineers 

Inspection & Testing – Rango Inc. 
Project Management – LPI 

Signage Safety/Information (Measure S #15) 

Contractor – Sign Excellence 
Consultant – APCO 

Project Management – LPI 

Math and Science Addition (Measure AA #106/Measure V #101) 

       Architect  – Cannon Design 
Contractor – Icon West, The Nazerian Group 
Consultant – N/A 

Engineering – Arup 
Inspection & Testing – AGE 
Project Management – Vanir, YNL 

Classrooms Relocation (Measure V #114) 

       Architect  – Gwynne Pugh 
Contractor – The Nazerian Group 

Inspection & Testing – AGE 
Project Management – Vanir, YNL 

Art Building Replacement (Measure V #105) 

       Architect  – Little Architects 
Contractor – N/A 

   Engineering – tk1sc 
Inspection & Testing – B2 Environmental, Geolabs, CNA 
Project Management – Vanir, YNL 
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Air Conditioning (Measure V #107) 

       Architect  – P2S 
Contractor – A&B Construction, Inc 

   Engineering – tk1sc, P2S 
Inspection & Testing – Rango Inc., Koury, B2 Environmental 
Project Management – Vanir, YNL 
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Vendors and Contractors List 

(Received Payments from Bond Funds) 

For the 12 month period July 1, 2021 to June 30, 2022 (FY 2021-22) 

A&B Construction 
All Group Engineering (AGE) 

Arup Engineering 

B2 Environmental 

Cannon Design  

Chris Nelson and Assoc Consultants (CNA) 

Design Services Inc 

Division of State Architect 

Fagen Friedman & Fulfrost LLP 
Fehr and Peers Consultants 
GeoLabs 
Grainger 

Icon West Construction Company  

Jacobs Engineering 

JL Inspection 

Koury Engineering 

Little Architects 

P2S Engineers 

QDG Architecture 

Rango Inspection 

Santa Monica Daily Press 
Santa Monica- Malibu USD 

Southern Cal Gas Company 

TK1SC  

Twining 

Vanir Construction Management 

YNL Architects 
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