SANTA
MONICA

(D@:(‘}E
Citizens’ Bond Oversight Committee (CBOC)
Meeting on October 28, 2026

September 30t 2026 Report
3 Months - FY 2026-27

BOND CAPITAL CONSTRUCTION REPORTS

District Management is responsible for the preparation and fair presentation of the statement of expenditures and bond proceeds in
accordance with U.S. generally accepted accounting principles; this includes the design, implementation, and maintenance of internal
control relevant to the preparation and fair presentation of the statement of expenditures of bond proceeds that is free from material

misstatement, whether due to fraud or error.

This report is prepared in accordance with these requirements and all bond expenditures were made in compliance with all applicable

laws.
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Santa Monica College - Bond Capital Construction Budget Summary - September 30, 2026

Ay Project Name Budqetu Budqels Budaet Budaet pterest m;::sFi:::Tg o‘::r:::i::d‘!‘ng jLctaiBudaet E:::Iae‘;:r: Status Bl:enr:al::;:s
U-A Purchase of BAE Airport Site $30,280,878 $30,280,878 $30,280,878| C $0
U-B Emeritus College Facility $8,909,940 $693,842 $9,603,782 $9,603,782| Completed S0
U-C Purchase of 1738 Pearl Street $749,208 $749,208 $749,208| Ce $0
U-D PE Temp. Bldg. Replacement $2,797,033 $2,797,033 $2,797,033| Completed S0
U-E Remodel Library Village for Math $1,458,690 $1,458,690 $1,458,690| C $0
U-F SM Airport Campus Site Improvements $4,170,264 $4,170,264 $4,170,264| Completed S0
u-G SM Airport Campus West Building $19,709,741 $19,709,741|  $19,709,741| C $0
U-H Theater Arts Renovation $19,544,314 $19,544,314 $19,544,314| Completed S0
U-l Earthquake Rpl. Liberal Arts North $6,011,584 $6,496,141 $12,507,725|  $12,507,725| C $0
U-K Earthquake Rpl. Liberal Arts South $6,108,150 $10,625,070 $16,733,220 $16,733,220| Completed S0
U-L Shuttle Replacement Parking $18,969,509 $18,969,509 $18,969,509| C $0
U-M North Quad Plaza $11,388,463 $11,388,463 $11,388,463| Completed S0
U-Q Infrastructure & Safety $4,003,084 $4,003,084 $4,003,084| C $0
U-R Restroom Improvements $17,501 $17,501 $17,501| Completed S0
S-1 Athletic Fields Phase |, Corsair Field $4,372,535 $67,530 $4,440,065 $4,440,065|  Ct $0
S-1A Athletic Fields Phase |, John Adams $2,969,807 $2,969,807 $2,969,807| C leted $0
S-10 Pico Promenade Improvements, Phase | $1,018,009 $1,018,009 $1,018,009( C $0
S-13 Adv. Architecture Related Exp for AA S0 S0 $0| C leted $0
AA-114 Community Classroom & Facility Projects $3,162,183 $3,162,183 $3,162,183| C $0
U-T 14th and Pico Project $319,242 $319,242 $319,242| G I J S0
U-N Letters & Sci Demo/Restore $0 $0 $0|  C $0
AA-108 Renovation of Corsair Stadium and Field $3,882,204 $2,149,609 $6,031,813 $6,031,813| In Construction $289,493
S-2 Performing Arts Complex $37,697,625 $2,992,576 $40,690,201 $40,690,201| C $0
U-J Music Complex $2,011,371 $2,618,113 $4,629,484 $4,629,484| C I J S0
S-3, AA-109 Career Opportunity Center $0 $0 $0| C $0
AA-118 Infrastructure & Technology - Utility $27,753 $27,753 $27,753| Ce leted $0
AA-111 Business & Facilities Infrastructure $1,968,124 $1,968,124 $1,968,124| C $0
AA-117 Infrastructure & Technology - Technology $2,434,417 $2,434,417 $2,434,417| Ce leted $0
S-7, AA-113 Energy Efficiency Projects $293,361 $3,016,773 $708,637 $4,018,771 $4,018,771| C $0
S-15 Signage Safety/Information $706,713 $706,713 $706,713| Ce leted S0
AA-102 Infrastructure & Technology - Information Technology Relocation $23,140,771 $19,798 $23,160,569 $23,160,569| Ci $0
S-8, AA-116 Satellite Campus Parking Facilities and Roadway $3,891,747 $2,130,670 $6,022,417 $6,022,417| Ce leted $0
AA-107 Madison East Wing Seismic Upgrade $30,161,852 $30,161,852 $30,161,852| Ce $0
S-4, AA-104 Replacement Health/PE/Fitness Central Plant Building $11,603,383| $44,428,222 $208,847 $56,240,452 $56,240,452| Ce leted S0
AA-101 Environmental Performance - Central Plant Connections $10,767,251 $10,767,251 $10,767,251| C leted $0
S-14, AA-115 Real Property Acquisition $45,597| $24,638,386 $24,683,983 $24,683,983| Completed $0
AA-103 Media and Technology Complex - Academy Site $123,509,130 $6,835,391 $130,344,521| $130,344,521| Cc leted $0
AA-119 Emergency Lighting, Fire Alarm, and Security System $11,515,614 $11,515,614 $11,515,614| Ce leted S0
15004829 Student Services Building $21,131,135| $45,595,322 $6,870,490| $27,773,115| $22,070,112 $1,321,000 $124,761,174| $124,761,174| C leted $2,384,688
S-5, V-104 Early Childhood Development/Childcare $8,858,656 $15,405,517 $6,661,598 $30,925,771 $30,925,771| C leted $2,175,389
S-6, AA-110, V-103 Malibu Center and Site Acquisition $25,132,568 $34,558,420 $2,294,791 $61,985,779 $61,985,779|  Ca leted $4,940,437
U-S, 511, AA-112, V-109 |Master Planning $2,110,430 $716,428 $834,697]  $1,300,000 $4,961,555 $4,961,555| In Design $100,192
U-P, AA-106, V-101 Replacement Math and Science Extension Building $308,336 $2,004,184| $82,317,992 $39,615,000 $124,245,512 $124,245,512|  C leted $11,665,841
AA-105, V-110 Drescher - Academic Modernization, Bookstore, Pico Promenade Il $5,082 | $13,000,000 $13,005,082 $13,005,082| In Planning $12,995,038
V-105 Art Building Replacement $52,532,040 $10,901,000 $63,433,040 $63,433,040| In Construction $12,501,354
V-106 Business Building Renovation $12,547,000| $12,470,000 $25,017,000 $25,017,000| In Planning $12,543,600
V-107 Air Conditioning $10,130,737 $10,130,737 $10,130,737| C leted $0
V-108 ADA $4,000,000 $4,000,000 $4,000,000( In Planning $4,000,000
V-111 Outdoor Classroom $321,723 $321,723 $321,723| Ce leted $0
V-112 John Adams MS Auditorium (SMMUSD) $20,000,000 $20,000,000 $20,000,000( C leted $0
V-113 Memorial Park Project $20,000,000 $20,000,000 $20,000,000 In Planning $19,391,573
V-114 Classrooms Relocation $7,286,719 $7,286,719 $7,286,719| C leted $0
V-124 Parking Structure 3 Improvement Project $2,500,000 $2,500,000 $2,500,000/ In Construction $305,047
V-125 Gender Neutral Bathrooms $6,057,602 $6,057,602 $6,057,602| In Construction $1,851,285
V-126 Bundy Athletic Facilities $20,325,749 $20,325,749 $20,325,749| In Construction $13,178,235
V-127 Security and Technology Upgrade Project $10,000,000 $10,000,000 $10,000,000( In Planning $9,645,758
$-12, V-120 Other Bond Related Expenses $476,636 $300,000 $776,636 $776,636 On-Going $55,447
S-16, AA-121, V-121 Cost of Issuance $119,470 $498,026 $744,152 $1,361,648 $1,361,648| Ct leted $0
AA-122,V-122 Management Reserve S0 $3,899,234| $23,179,224 $27,078,458 $27,078,458 On-Going $3,899,231
U-U, S-17, AA-123, V-123 |Unissuable $1,127 $2,143 $4,171 $7,441 $7,441 On-Going S0
Project Totals $160,000,000| $143,500,000( $295,000,000( $345,000,000| $62,163,736] $89,764,543 $0| $1,095,428,279| $1,095,428,279 $111,922,608

* SOURCES RECEIVED: City of SM: $16,868,421; FEMA: $2,456,388; State: $50,849,870; Prop T: $2,618,113; DWP: $86,245; SCE: $844,284; Gas Co.: $106,262; Madison Foundation: $2,992,576; KCRW: $6,803,412; Emeritus College Foundation: $693,842.

** SOURCES PENDING: All State Grant Funding has been received.

9/30/2026}
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Bond Sales / Expenses Report

As of September 30, 2026

Total Bond Program (AA and V) $640,000,000
Total Bonds Issued $639,995,828
Total Expenses as of 9-30-2026 $528,073,220
Total Available Remaining $111,922,608
Total Unsold Bond $4,171
Measure AA Election $295,000,000 $700,000,000
Bond Issue Date Amount
2010 $100,000,000
2014 $144,995,828 5600,000,000
2017 $50,000,000
Total Available $294,995,828 $500,000,000 -
Total Expenses as of 9-30-2026 $294,706,335
Total Available Remaining $289,493
$400,000,000 -
Unsold Bond Amount $4,171
Total Available as of 10-1-2026 $293,664 5300,000,000 ]
Measure V Election $345,000,000
Bond Issue Date Amount 3200,000,000 1
2018 $180,000,000
2022 $165,000,000 $100,000,000 -
Total Available $345,000,000
Total Expenses as of 9-30-2026 $233,366,885 <0
Total Available Remaining $111,633,115 Total Bond Program (AA and V) Total Bonds Issued Total Expenses as of 9-30-2026
Unsold Bond Amount $0
Total Available as of 10-1-2026| $111,633,115
Interest Measure U Measure S Measure AA Measure V INTEREST TOTALS
As of 6-30-2026 $7,034,106 | $12,137,849 $7,738,508 | $35,253,273 $62,163,736
Expenditure / Arbitrage as of 6-30-26 $7,034,106 | $12,137,849 $5,192,948 $0 $24,364,903
Available Interest as of 7-1-2026 $0 $0 $2,545,560 | $35,253,273 $37,798,833
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure AA Bond Budget
As of September 30, 2026

MEASURE AA

Measure AA L QLY L QLY €AA | rotal Measure
Project Name Completion Project g Allocation Other Funding | Expenditures as | Expenditures as Expenditl:lres AA Remaining
of 9/30/26 of 6/30/26 Last Period
101 |Environmental Performance - Central Plant Connections Completed $10,767,251 $10,767,251 $0 $10,767,251 $10,767,251 $0 $0
102 |Infrastructure & Technology - Information Technology Relocation Completed $23,160,569 $23,140,771 $19,798 $23,140,771 $23,140,771 $0 $0
103 [Media and Technology Complex - Academy Site Completed $130,344,521 $123,509,130 $6,835,391 $123,509,130 $123,509,130 $0 $0
104 |Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $56,240,452 $44,428,222 $11,812,230 $44,428,222 $44,428,222 $0 $0
105 |Drescher - Academic Modernization, Bookstore, Pico Promenade Completed $13,005,082 $5,082 $13,000,000 $5,082 $5,082 $0 $0
106 |Replacement Math and Science Extension Building Completed $124,245,512 $2,004,184 $122,241,328 $2,004,184 $2,004,184 $0 $0
107 |Madison East Wing Seismic Upgrade Completed $30,161,852 $30,161,852 $0 $30,161,852 $30,161,852 $0 $0
108 |Renovation of Corsair Stadium and Field June 2026 $6,031,813 $3,882,204 $2,149,609 $3,592,711 $3,571,448 $21,263 $289,493
109 |Career Opportunity and Advancement Center (Bundy) Completed $0 $0 $0 $0 $0 $0 $0
110 |Malibu Center Completed $61,985,779 $0 $61,985,779 $0 $0 $0 $0
111 |Business & Facilities Infrastructure Completed $1,968,124 $1,968,124 $0 $1,968,124 $1,968,124 $0 $0
112 |Master Planning, Program Management, Overhead Completed $834,697 $834,697 $0 $834,697 $834,697 $0 $0
113 |Energy Efficiency Projects Completed $3,508,088 $3,016,773 $491,315 $3,016,773 $3,016,773 $0 $0
114 |Community Classroom & Facility Projects Completed $3,162,183 $3,162,183 $0 $3,162,183 $3,162,183 $0 $0
115 |[Real Property Acquisition Completed $24,638,386 $24,638,386 $0 $24,638,386 $24,638,386 $0 $0
116 |Roadways, Walkways, Grounds, Parking Lots, and Garages Completed $7,022,417 $2,130,670 $4,891,747 $2,130,670 $2,130,670 $0 $0
117 |Infrastructure & Technology - Technology Completed $2,434,417 $2,434,417 $0 $2,434,417 $2,434,417 $0 $0
118 |Infrastructure & Technology - Utility Completed $27,753 $27,753 $0 $27,753 $27,753 $0 $0
119 |Emergency Lighting, Fire Alarm, and Security System Completed $11,515,614 $11,515,614 $0 $11,515,614 $11,515,614 $0 $0
120 |Student Services Completed $130,224,164 $6,870,490 $123,353,674 $6,870,490 $6,870,490 $0 $0
121 |Cost of Issuance Completed $498,026 $498,026 $0 $498,026 $498,026 $0 $0
122 |Management Reserve Completed $0 $0 $0 $0 $0 $0 $0
123 |Unissuable Bond Completed $4,171 $4,171 $0 $0 $0 $0 $4,171
Project Totals $641,776,700| $295,000,000| $346,780,871| $294,706,336| $294,685,073 $21,263 $293,664
$140,000,000 $123,509,130
$120,000,000 .
$100,000,000
$80,000,000
$60,000,000 $44,428,222
$30,161,852
$40,000,000 $23,140,771 $24,638,386
$20,000000 510767.251 $3,882,204  ¢g $0 s1’968'124$834,697$3'016'77§3,162,183 . 52,130,5792,434,417527,753$11’515’6%'870'4905493,026 S0 4171

$0

$5,082 $2,004,184 .
2
N
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure AA Bond Budget History

as of September 30, 2026

Preliminary Measure AA Measure AA Measure AA
Project Name Completion Measure AA Budget as of Budget as of Variance | Remaining as
Budget 6/30/26 9/30/26 of 9/30/26

101 |Environmental Performance - Central Plant Connections Completed $12,034,042 $10,767,251 $10,767,251 SO S0
102 |Infrastructure & Technology - Information Technology Relocation Completed $13,287,218 $23,140,771 $23,140,771 S0 S0
103 |Media and Technology Complex - Academy Site Completed $57,480,824 $123,509,130 $123,509,130 $0 $0
104 |Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $29,232,317 $44,428,222 $44,428,222 S0 S0
105 |[Drescher - Academic Modernization, Bookstore, Pico Promenade |l Completed $34,026,480 $5,082 $5,082 SO SO
106 [Replacement Math and Science Extension Building Completed $68,259,000 $2,004,184 $2,004,184 SO SO
107 |Madison East Wing Seismic Upgrade Completed $6,146,000 $30,161,852 $30,161,852 $0 $0
108 |Renovation of Corsair Stadium and Field December 2026 | $11,203,000 $3,882,204 $3,882,204 $0 $289,493
109 |Career Opportunity and Advancement Center (Bundy) Completed $32,384,000 S0 S0 SO SO
110 [Malibu Center Completed $6,069,031 SO S0 S0 S0
111 |Business & Facilities Infrastructure Completed $17,506,952 $1,968,124 $1,968,124 $0 $0
112 |Master Planning, Program Management, Overhead Completed $2,000,000 $834,697 $834,697 SO SO
113 |Energy Efficiency Projects Completed $5,371,136 $3,016,773 $3,016,773 S0 S0
114 |Community Classroom & Facility Projects Completed S0 $3,162,183 $3,162,183 SO SO
115 |Real Property Acquisition Completed $0 $24,638,386 $24,638,386 $0 $0
116 |Roadways, Walkways, Grounds, Parking Lots, and Garages Completed S0 $2,130,670 $2,130,670 SO SO
117 |Infrastructure & Technology - Technology Completed S0 $2,434,417 $2,434,417 SO SO
118 |Infrastructure & Technology - Utility Completed S0 $27,753 $27,753 S0 S0
119 |Emergency Lighting, Fire Alarm, and Security System Completed S0 $11,515,614 $11,515,614 S0 S0
120 [Student Services Completed SO $6,870,490 $6,870,490 S0 S0
121  |Cost of Issuance Completed S0 $498,026 $498,026 $0 $0
122 |Management Reserve Completed SO S0 S0 SO SO
123 |Unissuable Bond Completed S0 $4,171 $4,171 SO $4,171

Project Totals $295,000,000 $295,000,000 $295,000,000 S0 $293,664

MEASURE AA




SANTA MONICA COMMUNITY COLLEGE DISTRICT M EASU RE AA

Measure AA Project Schedule
As of September 30, 2026

Project Name Completion 2021 2022 2023 2024 2025 2026
101 |Environmental Performance - Central Plant Connections Completed
102 |Infrastructure & Technology - Information Technology Relocati| Completed
103 |Media and Technology Complex - Academy Site Completed
104 |Replacement Health/PE/Fitness/Dance Building with Central Pl Completed
105 |Drescher - Academic Modernization, Bookstore, Pico Promenad{ Completed
106 |Replacement Math and Science Extension Building Completed
107 |Madison East Wing Seismic Upgrade Completed
108 |Corsair Stadium and Field Projects December 2026 _
109 |Career Opportunity and Advancement Center (Bundy) Completed
110 |Malibu Center Completed
111 ]Business & Facilities Infrastructure Completed
112 |Master Planning, Program Management, Overhead Completed
113 |Energy Efficiency Projects Completed
114 |Community Classroom & Facility Projects Completed
115]Real Property Acquisition Completed
116 |Roadways, Walkways, Grounds, Parking Lots, and Garages Completed
117 |Infrastructure & Technology - Technology Completed
118 |Infrastructure & Technology - Utility Completed
119 |Emergency Lighting, Fire Alarm, and Security System Completed
120 |Student Services Completed
121 |Cost of Issuance Completed
122 |Management Reserve Completed
123 |Unissuable Bond Completed
In Planning [l In Construction
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE AA EXPENDITURES
FUND 42.4
As of September 30, 2026

MEASURE AA

I Projects ] Budget ] 09/10 Final | 10/11 Final [ 11/12 Final | 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[combined Totals
AA 7100062 T T
Environmental Performance - Central Plant Connections (101)
Legal $0 $0 0 $125 $0 30 30 30 30 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125
[Other Contract Services $0 $0 $49.837 $16.239 $0 $0 $0 $0 $9.920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $75.996
$0 $0 $0 0 $28 $0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28
$0 $0 $0 $361 $729 $640| $1.328.592| $6.934.044 $446.861 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8.711.229
$0 $385 $148,311 $176,897 $36.256 0 $0 0 $15.699 $0 $0 $0 $0 $0 $0 $0 $0 $377.547
$48.500 $0 $4.000 $0 $152.010 $39.638 $66.918 $138.887 $62.883 $0 $0 $0 $0 $0 $0 $0 $0 $0 $512.836
Inspection & Testing $0 $0 $7.688 0 $0 $0 $7.31 $137.150 $4.382 $0 $0 $0 $0 $0 $0 $0 $0 $0 $156.529
Project Management $0 $17.263 $55.116 $48.685 $61.908 $19.313 $104.575 $526.072 $99.840 $190 $0 $0 $0 $0 $0 $0 $0 $0 $932.961
Cap $0 $0 $0 $0 $0 $0 $ $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $48,500 $17,648 $264,951 $242,307 $250,931 $59,591| $1,507,396[ $7,736,152 $623,886 $15,889 $0 $0 $0 $0 $0 $0 $0 $0 $10.767.251
Project Budget| $10.767.251
Less Other Funding 50|
Net| $10.767.251
‘Actual Measure AA Expenditures| $10,767,251
Running Balance 50
[AA 7100063 |
[Infrastructure & Technoloay - IT Relocation (102)
Supplies $0 $0 $965 $8.442 $3.137 $2.600 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15.144]
Consultants $0 $0 $0 $0 $40 $0 $7.800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8.208|
laintenance Contract $0 $0 $0 $0 $107.390 0 $77.074 $79 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $184.54:
Legal $0 $0 $0 $1.363 $50 0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 41
Printing $0 $0 $0 $0 $1.624 0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 .624]
Postage $0 $0 $0 $0 $1.567 0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 .567
Other Contract Services $0 $0 $2.163 $15.259 $23.356 $0 $19.050 $4.500 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $64.328
Moving $0 $0 $0 $577 $266 $27.655 $22,618 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $51.116
Site Improvement $0 $0 $0 $24 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 24
IBui\d\na & Additions 0 0 $0| $1.767.083| $9.667.362 $4,288,987| $1.203.916 $165,229 -$19.798 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17.072.780
Architect $105.049| $482.261 $505.580 $183.181 $287.201 $236.860 | $120.091 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.920.223
Engineering 0 0 $10,037 1.065 $17.147 $19.51 $25,994 $1.956 $0 $0 $0 $0 $0 $0 $0 $0 $0 $85.712
Inspection & Testing $10.291 $8.793 $21.449 $137.523 | $499.982 $200.26: $568 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $878.868
Project Management $33.460 $76.290 $84,991 $331.754 $431,730 $297.951| $22,97 $1.500 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.280.653
Cap Equipment $0 E $0 $29.42: $645.830 -$29.090 $589.604 $9.811 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.245.576
Non-Cap Equipment $0 $0 $0 $18,344 $10.852 $277.219 $1.891] $20.689 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $328.994
Total $148.800| $567.344 $625.185| $2.504.035) $11.697.901 K $2.091.584 | $203.764 -$19.798 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23.140.771
Proiect Budaet| $23.160.569] Received
Less Other Funding 19,798 $19,798 |* Other Funding Source:
Net| $23,140.771 1) Edison $19,798 received
Actual Measure AA Expenditures| $23,140,771
Running Balance 30

Infrastructure & Technology -
IT Relocation

Project Description:
Relocation of IT/Telecom
Departments, and renovation of
Media Center

Facility Size:
9,230 sq/ft

Status:
Completed

Architect:
Morris Architects

Contractor:
Minco, Bernards Brothers

Maintenance Contract, $184,543
Legal, $1,413
Printing, $1,624
Postage, $1,567

Cap Equipment, $1,245,576

Supplies, $15,144

Consultants, $8,208

Other Contract Services, $64,328.

Moving, $51,116

Non-Cap Equipment,

Project Expenses
Building & Additions, $17,072,780

swelmpmveme"‘rsza/ S
$328,994
Project Management, $1,280,653—nspection & Testing, $878,868

Architect, $1,920,223

Engineering, $85,712
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES
FUND 42.4
As of September 30, 2026

MEASURE AA

I Projects ] Budget ] 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
AA 7100061 |

Media and Technoloay Complex - Academy Site (103)

Consultants $0 $0 $20,675 $12,576 $9.488 $7.789 $2,102 $0 $12,92: $0 $0 $0 $0 $0 $0 $0 $0 $0 $65.551
Supplies $0 $0 $0 $19.481 $1.048 $289 $0 $9.251 $40.51 $937 $0 $0 $0 $0 $0 $0 $0 $0 $71.525
Maintenance Contract $0 $0 $0 30 $0 $0 $15,922 $23,56 $0 $0 $0 $0 $0 $0 $0 $0 $0 $39,483
Legal $16.903 $0 $7.958 $43.363 $5.066 $26.186 $49.155 $15.435 $36.22 $26.991 $121.256] $100.053| $200.783| $169.704 $1.500 $0 $0 $0 $820.572
Software Support $0 $0 $0 $1.982 $0 $0 $0 $6.548 $6.97! $0 $0 $0 $0 $0 $0 $0 $0 $0

Service Fee $0 $0 $0 $0 $0 $17.000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Other Contract Services $3.993 $5.763 $39,188 $0 $0 $5.853 $22,622 $18.628 $7.690 $7.550 $0 $0 $0 $0 $0 $0 $0

Moving Expenses $0 $0 $38.756 $0 $0 $0 $0 $97.543 $17.556 $0 $0 $0 $0 $0 $0 $0 $0

Site Improvement $0 $0 $100.505 $664 $60¢ $476 $622 $526 $0 $526 $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $538 $3.543.657| $11.820.61 $17.734.534| $23.465.347| $16.267.550| $25.548.089| $219.234| $626.512 -867.164 3 $0 $0 $0 $0 $0

Architect $2,097.553| $2.508,588 $265,481 $778.01 $517.794 $1,048,935 $869.801| $151.886 $43.416 $90.690 $240,094 -$1.327,000 $0 $0 $0 $0

Enagineering $16.459 $29.293 $29.223 $8.20: $72.993] $118.368 | $72.786 $51.971 $37.259 0 $0 3 $0 $0 $0 $0 $0

Inspection & Testing $64,905 $27,527 $123,842 $563,74¢ $1,381.80 $641,972 $525,264 $207,240 $27.210 $1.212 $0 $0 $0 $0 $0 $0 $0

Project Management $121.786| $233.826] $269.249 $506.917 $800.31 $930.11 $1.207.850] $1.121.670 $859.779 $50.681 $27.825 $2.450 $0 $2.188 $0 $0 $0 $0 . 134,
Cap Equipment $0 $0 $0 $186.301 $ $0 $0| $1.458.273 $6.604 $0 $0 $0 $0 $0 $0 $0 $0 $1,651.178
Non-Cap Equipment $0 E $0 $10.782 $0 $0 $0 $326.845 $490.727 $7.167 3 $0 3 $0 $0 $0 $0 $0 $835.520

Total $2,321,599| $2.805,534| $2,238,694( $5.033,499] $13,987,159] $20,672,105| $26,540,059( $19,392,902| $29,722,772| $553,215 $828,296 $126,029 $440,877] -$1,155,109 $1.500 $0 $0 $0 $123.509.130
Project Budaet|$130.344.521] Received
Less Other Funding”|_$6,835,391| $6,835,391 | * Other Funding Source:
Net|$123.509.130 1) KCRW Foundation $6.803.412 received
Actual Measure AA Expenditures| $123,509,130 2) Edison $31,979.48 received

Running Balance

Media and Technology
Complex - Academy Site

Project Description:

Renovation and new extension to
the existing building, new building
for KCRW, and a new parking
structure

Facility Size:
Building - 116,000 sq/ft
Parking Structure - 450 spaces

Status:
Completed

Architect:
Clive Wilkinson Architects

Contractor:
H.B. Parkco Construction
Fast Track Construction

Moving Expenses; $153,855

Consultants; $65,551

Service Fee; $17,000

Other Contract Services; $124,743
Legal; $820,572

Site Improvement; $103,925

Maintenance Contract; $39,483
Supplies; $71,525

Non-Cap Equipment; $83;

Cap Equipment; $1,651,178

5,520

Project Management; $6,134,649.

Inspection & Testing; $3,800,005

Project Expenses to Date

ngineering; $445,657

Architect; $8,572,392

Building & Additios

; $100,657,570
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES M EASU RE AA
FUND 42.4

As of September 30, 2026

I Projects ] Budget ] 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
|AA 7100060 T T
Repl. Health/PE/Fitness/Dance Building with Central Plant (104)
Consultants $0 $0 $0 $14 $62 $2.304 $18: $0 $0 $0 $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $7.089 $195 $484 $0 $0 $0 $0 $0 $0 $0 $0
Legal $0 $0 $0 $0 $0 $0 $663 $0 $0 $0 $0 $0 $0 $0 $0
Software Support $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Site Improvement $0 $0 $0 30 $0 $559 $440 $0 $0 $0 $0 $0 $0 $0 $0
Off Campus Printing $0 $0 $0 $0 $0 .165 $0 $0 $0 $0 $0 $0 $0 $0 $0
Postage $0 0 $0 $0 .505 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $1 $38 $112 $32.634 $0 .019 $581 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 0 $817 $4,188 .623| $13,783,023 -$148,184 $0 $0 $0 $0 $0 $0 $0
Architect $256.076| $1.568.564| $1.790.207 $518.973 $177.583 $364.853 $585.900 $108.264 $0 $0 $0 $0 $0 $0 $0
Engineering 3 $8.507 $31,650 $7.871 $6.529 $9.276 $76.712 $2,90 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $36.892 $4 $21.150 $1.285 $360 $133.756 $846.765 $1.33 $0 $0 $0 $0 $0 $0 $0
Project Management $34,968 $113,379 $118,783 $94.768 $108.528 $463.418 $564.,240 $20,242 $0 $0 $0 $0 $0 $0 $0
Cap Equipment $0 $0 $0 3 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 3 $0 $0 $0 $9.015 $0 $206,229 $127,078 $0 $0 $0 $0 $0 $0 $0 $0
Total $328.056| $1.690.978[ $1.961.901 $656.362 $304.338 $989.689| $15.858.991| $16.544.820| $6.108.535| -$15.448 $0 $0 $0 $0 $0 $0 $0 $0 $44.428.222
Project Budget| $56,240.452
Less Other Funding™[ $11.812,230 * Other Funding Source:
Net| $44,428 222 1) Measure S - $11,603,383 allocated
Actual Measure AA Expenditures| $44,428 222 2) SCE $190,847.28, Gas Co. $18,000 received
Running Balance
Repl. Health/PE/Fitness/Dance PI'O] ect Expenses
Building with Central Plant ; .
Building & Additions, $33,837,688
Project Description:
Replacement of locker rooms,
fitness center, dance studios, and
new central plant
Facility Size: Off Campus Printing, $2,165
62,000 sq/ft Legal, $742
Status: Postage, $1,505
Completed Software Support, $1,209
S Site Improvement, $1,574
Gensler Architects Supplies, $28,715
Consultants, $:
Contractor:
Bernards Brothers. Other Contract Services, $37,147 Cap Equipment, $233,218
Non-Cap Equipment, $342,322 Architect, $5,954,078
Project Management, $2,317,928 o
Inspection & Testing, $1,461,579 Engineering, $205,788
Projects [ Budget 09/10 Final | 10711 Final] 11/12 Final| _12/13 Final | 13714 Final | 14715 Final | 15/16 Final Tnal nal nal 22123 ‘Combined Totals
AA 7100065 [ [ [
Drescher - Academic Modernization, Bookstore, Pico Promenade (105)
Legal $0 0 0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services 0 0 0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Site Acquisition 0 0 0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing 0 0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 30 $0
Project Management 0 0 $5.082 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5.082
Total $0 $0 $5,082 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082
Project Budget| $13.005.082
Less Other Funding| $13,000,000 * Other Funding Source:
Net 5.082 1) Measure V 13,000,000 allocated
Actual Measure AA Expenditures $5,082
Running Balance
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE AA EXPENDITURES
FUND 42.4
As of September 30, 2026

MEASURE AA

Projects ] Budget ] 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final 6/27 (3mos| Combined Totals
AA 7100090 | |
Replacement Math and Science Extension Building (106)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 30 $0 30 30 30 $1.525 $0 $0 $0 $0 $0 $0 $0 $0 $0
Site Acquisition $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 30 $0 30 30 30 $4.796 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0| $1.787.824] -$94.695 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 30 30 30 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $0 30 $4.950 30 30 $800 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $0 $0 $0 $0 $4.950 $0 $0 $800 -$94.695 $0 $0 $0 $0 $0 $0 $0 $0
Project Budget|$124,245,512] Received
Less Other Funding [$122,241,328 | #HHHHHHHHHH| * Other Funding Source:
Net 2,004,184 1) Measure U $308,336 2) Measure V $82,317,992 allocated
Actual Measure AA Expenditures| —$2,004,184 3) State of California $39,615,000
Running Balance 30
AA 7100047
Madison East Wing Sei Upgrade (107)
Supplies $0 $0 $0 $0 $0 $0 $0 $6.197 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6.197
Consultants $0 $0 $0 $0 $135 $28 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $163
Off Campus Printing $0 $0 $0 $0 $0 $285 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $285
Maintenance Contract $0 $0 $0 0 $0 $0 0 $357 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $357
Legal $0 $0 $0 0 $0 $0 0 $7.579 $11.822 $8,263 $950 $0 $0 $0 $0 $0 $0 $0 $28.613
Software Support $0 $0 $0 0 $0 $0 0 $806 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $806
Other Contract Services $0 $364 $997 0 $0 $1.328 $711 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3.400
Building & Additions $0 $656[ $312.643 0 $4.248| $6.030.371| $8.829.626| $4.949.223| $3.967.591 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24.094.358
Architect $76.073 $398,050 $550,589 $65.444 $57.480 $199,100 $404,764 2,764 $103.824 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.978.088
Enaineering $0 £ 0.707 $778 $0 $13.792 33.184 7.49 $90 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96.042
Inspection & Testing $0 $19.84 6,752 $3.036 $5.851 $676,323 $405,443 $112,87 $4.703 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.244.832
Proiect Management $5.557| $128.87. $112.573 $67.447 $118.242 $494.874 $481.165 $322.37 $31.230 $11.286 $0 $0 $0 $0 $0 $0 $0 $0 $1.773.629
Cap Equipment $0 3 0,603 $0 $0 0 $0 $537.62 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $568.230
Non-Cap Equipment $0 $0 1.827 $9.788 $0 0 $0 $285.236 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $366.851
Total $81,630 $547,796( $1.106,691 $146,492 $185,956 $7.416,101] $10,154.894| $6.382,534] $4.119.259 $19.549] $950 $0 $0 $0 $0 $0 $0 $0 $30.161.852
Project Budget| $30.161.852
Less Other Funding 50|
Net| $30.161.852
Actual Measure AA Expenditures| $30,161,852
Running Balance 0|

Madison East Wing Seismic
Upgrade

Project Description:
Replacement of east wing with a
new multipurpose room and
additional classrooms

Facility Size:
20,838 sq/ft

Status:
Completed

Architect:
DLR Group WWCOT

Contractor:
Bernards Brothers

Project Expenses
Building & Additions, $24,094,358

Other Contract Services, $3,400

Legal, $28,613

Off Campus Printing, $285

Software Support, $806
pRort, § Consultants, $163

Maintenance Contract, $357
Project Management, $1,773,629

Architect, $1,978,088

Inspection & Testing, $1,244,832 Engineering, $96,042
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SANTA MONICA COMMUNITY COLLEGE DISTRICT A A
MEASURE AA EXPENDITURES M EASU RE
FUND 42.4
As of September 30, 2026

I Projects ] Budget 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
AA 7100068, 7100019 |
Corsair Stadium and Field Projects (108)
Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $73 $73
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $11.606 $0 $11.606
Building & Additions $0 $0 $0 30 $0 30 30 30 30 $0 $0 $0 $0 $0 $0 $497.985| $2.467.726 $0 $2,965.710
Architect $0 $30.759 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23.000 $41.758 $297.742 $109.894 $18.903 $522.056
Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22.050 $64.389 $0 $86.438
Non-Cap Equipment $0 $0 $0 30 $0 30 30 30 30 $0 $0 $0 $0 $0 $0 $0 $0 $2,287 $2.287
Project Management $0 $4.540 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4.540
Total $0 $35,299 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,000 $41,758 $817,776| $2,653,615 $21,263 $3.592.711
Project Budget| $6.031.81
Less Other Funding|_ $2,149,60 * Other Funding Source:
Net Measure AA Interest - $2,149.609 Allocated
Actual Measure AA Expenditures

Running Balance

AA 7100067, 7100152, 7100155, 7100157
Business & Facilities Infrastructure (111)
Supplies $0 $0 $0 $4.840 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6.333
Service Fee $0 $0 $0 $0 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12.885
Consultants $0 $0 $0 $14 $8 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22
laintenance Contract $0 $0 $0 $1.366 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.366
Legal $0 $0 $75 $0 0 $1.105 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.180
Software License $0 $0 $0 $375 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 375
Other Contract Services $0 $6.289 $6.988 $0 $2.209 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16.236
Moving Services $0 $0 $0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 395
|Bui\d\na & Additions $0 $34,672 $198.667 $284,668 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $718.5692
Architect $0 $0 $80.626 $37.906 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $288.664
Engineering $0 $0 $0 $9.735 $6.840 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20.280
Inspection & Testing $0 $0 $8.142 $10.500 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $29.580
Project Management $0 $3.073| $154.904 $139,821 $3.571 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $388.659
Cap Equipment $0 $0 $0 $35.892 $80.090 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115.982
Non-Cap Equipment $0 $89,204 0 $84.590 $193,782 $0 $0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $367.576
Total $0[ $133.238] $449.401 $608.656 $763.095 $12.628 $1.105 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.968.124
Project Budget| $1.968.124
Less Other Funding Z
Net 1,968,124
Actual Measure AA Expenditures| _ $1,968,124 |
Running Balance| 90|
AA 7100004 | |
Master Planning, Program Overhead (112)
Supplies 0 0 0 0 $0 $0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Architect 0 0 0 0 $0 $0 $139.302 $187.927 $245.329 $1.270 $0 $0 $0 $0 $0 $0 $0 $0 $573.828
Project Management 0 0 0 0 $76,015 $150 0 $49,170 $135,533 $0 $0 $0 $0 $0 $0 $0 $0 $0 $260,868
Cap Equipment 0 0 0 0 $0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0] $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $0 $0 $0 $0 $76.015 $150 $139.302 $237,097 $380.863 $1.270 $0 $0 $0 $0 $0 $0 $0 $0 $834.697
Project Budget $834,697
Less Other Funding $0
Net 834,697
Actual Measure AA Expenditures $834,697
Running Balance 30
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SANTA MONICA COMMUNITY COLLEGE DISTRICT A A
MEASURE AA EXPENDITURES M EASU RE
FUND 42.4
As of September 30, 2026

I Projects Budget 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
AA 7100154
|Eneruv Efficiency Proiects (113)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
Building & Additions $0 $0 $189| $2,108,853 $990,389 -$97.621 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3.001.810
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
Inspection & Testing $0 $0 $0 $4.020 $0 $10.118 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $14.138
Project Management $0 $0 $0 30 $0 $825 30 30 30 $0 $0 $0 $0 $0 $0 $0 $0 $0 $825
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $0 $0 $189| $2,112,873 $990,389 -$86,678 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3.016.773
Project Budget| $3.508.088
Less Other Funding $491,315 * Other Funding Source:
Net| $3.016.773 1) DWP $18.715.00 received
Actual Measure AA Expenditures|  $3,016,773 2) SCE $446,519.77 received
Running Balance 50 3) Gas Co. $26,080 received
AA 7100064 |
Community Classroom & Facility Proiects (114)
Supplies $0 $0 $0 $124 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $124
Legal $0 $0 $1.867 $1.418 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3.285
Other Contract Services $0 $3.720 $1.869 $0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5.588
Building & Additions $0| $434.578] $1.369.441 $408.696 -$1.003 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2.211.712
Architect $0 $263.833 $48,120 $1.318 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $313.272
Enaineering $0 $3.220 $3.143 $0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6.363
Inspection & Testing $0 $41,002 $80.885 $1.495 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $123.382
Proiect Management $135] $117.247] $143.780 $27.570 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $288.732
Non-Cap Equipment $0 $0[ $209.726 $0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209.726
Total $135[ $863.599| $1.858.831 $440.621 -$1.003] $0] $0] $0] $0] $0[ $0] $0[ $0] $0] $0] $0] $0] $0 $3.162.183
Project Budget| $3.162.183
Less Other Funding $0
Net 3,162,183
Actual Measure AA Expenditures| $3,162,183
Running Balance 30)
|AA 7100057
Real Property Acquisition (115)
Legal $0 $0 $0 0 $0 0 0 $0 $659 $0 $0 $0 $0 $0 $0 $0 $0 $0 $659
Other Contract Services $0 $39 $7.000 0 $15.800 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22.839
Site Acquisition $1.739.979| $4.001.204| $9.022.207 0 $0 0 0] $5.013.226] $4.821.600 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24.598.214
Inspection & Testing $8.689 $7.986 $0 0 $0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16.674
Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $1,748,667| $4.009,228| $9,029,207 $0 $15.800 $0 $0| $5.013,226( $4.822,259 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24.638.386
Project Budget| $24,638,386
Less Other Funding $0
Net| $24,638,386
Actual Measure AA Expenditures| $24,638,386
Running Balance 30]
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES
FUND 42.4

As of September 30, 2026

MEASURE AA

I Projects Budget ] 09/10 Final | 10/11 Final [ 11/12 Final | 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
|AA 7100058, 7100151, 7100156, 7100059 | |
Roadways, Walkways. Grounds, Parking Lots. and Garages (116)
Supplies $0 $0 $0 $0 $4.6 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4.616
Legal $0 $0 $0 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125
Consultants $0 $0 $48,090 $5.0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $53.108
Other Contract Services $218 $770 $122 $25.249 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $26.358
Building & Additions $185,345 $6.731 $113.784 $321,603 $975.401 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.602.864
Architect $0 $0 $103.569 $19.225 $1.240 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $124.035
Engineering $0 $0 $1.095 $1.445 30 30 30 30 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2.540
Inspection & Testing $13.380 $7.865 $13,553 $20.126 $42.865 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $97.787
Project Management $24,404 $12,439 $21,945 $54,095 $104.,943 $1.411 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $219.237
Total $223.347 $27.804 $149.403 $573.951]| $1.153.512 $2,652 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2.130.670
Project Budget 7,022,417
Less Other Funding 4,891,747 * Other Funding Source:
Net 2,130,670 1) Measure S: $3,891,747
Actual Measure AA Expenditures 2,130,670 2) Measure V: $1,000,000 allocated
Running Balance 30
AA 7100069
nfra & T - T 17)
Software $0 $0 $0 $0 $0 $218 $0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $218
Supplies $0 $0 $13,646 $7.587 $0 $16.966 $0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $38.200
laintenance Contract $0 $9.472 $46.300 $210.581 $18.944 $42.415 $9.472 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $337.186
Other Contract Services $0 $0 $0 $0 $0 $49.589 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49.589
|Bu|\d\na & Additions $0 $0 $0 $0 $0 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cap Equipment $0| $207.423 $33.063 $576.294 $0| $1.145.668 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1.962.449
Non-Cap Equipment $0 $0 $42.827 $500 $0 $3.447 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46.775
Total $0[ $216.896] $135.838 $794.963 $18.944] $1.258.304 $9.472 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2.434.417
Project Budget| $2.434.417
Less Other Funding 0
Net| $2.434.417
‘Actual Measure AA Expenditures| $2,434,417
Running Balance 0
AA 7100150
Infra: & T 118)
Software License $0 $12.000 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12.000
Legal $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IBul\d\na & Additions $0 E $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Architect $0 $ $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testina $0 $4.97 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4.979
Project Management 0 $3.24 0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3.240
Cap Equipment 0 0 $7,534 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7.534
Non-Cap Equipment 0 0 0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $0 $20,219 $7,534 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $27,753
Project Budget $27.753
Less Other Funding $=DI
Net! $27.753
Actual Measure AA Expenditures $27,753
Running Balance 30)
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE AA EXPENDITURES
FUND 42.4
As of September 30, 2026

MEASURE AA

I Projects ] Budget ] 09/10 Final | 10/11 Final | 11/12 Final [ 12/13 Final | 13/14 Final | 14/15 Final | 15/16 Final | 16/17 Final | 17/18 Final | 18/19 Final| 19/20 Final | 20/21 Final | 21/22 Final | 22/23 Final | 23/24 Final | 24/25 Final | 25/26 Final [26127 (3mos[Combined Totals
AA 7100153 |
|Emeruencv Lighting, Fire Alarm, and Security System (119)
Supplies $0 $0 $0 $0 $0 $0 $2.671 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5.020
Consultants/Legal $0 $0 $0 K $16 $0 $0 $0 $442 $0 $0 $0 $0 $0 $0 $0 $0 $458
Telecom Fee $0 $0 $0 $0 $800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $800
Maintenance Contract $0 $0 $648 $0 $0 $2.700 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $43.048
Software Support $0 $0 $24,765 30 30 $2,232 $0 30 $0 $0 $0 $0 $0 $0 $0 $0 $0 $133.365
Other Contract Services $0 $0 $0 $0 $0 $4.64 $1.560 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $53.897
Building & Additions $0 $0 $0 $0 $2,648,866| $4.129.145| $1,308,230 $763,170 $26.375 $79.172 $0 $0 $0 $0 $0 $0 $0 $8.955.068
Architect $0 $0 $0 $0 $18.925 0 $0 $5.047 $0 $0 $0 $0 $0 $0 $0 $0 $23.972]
Engineering $0 $0 $0 $0 $389,013 $156,247 $255,798 $358.,560| $114.585 $0 $0 $0 $0 $0 $0 $0 $0 $1.485.233]
Inspection & Testing $0 $0 $0 $0 0 $58.831 $4.800 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $63.631]
Project Management $0 $0 $0 $0 $52,044 §79,285 $16.500 $49,738 $240 $0 $0 $0 $0 $0 $0 $0 $0 $248.814
Cap Equipment $0 $0 $0 $0 0 $5.871 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $95.286
Non-Cap Equipment $0 $0 $6.087 30 $8.348 $0 30 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $407.022
Total $0 $0 $31.500 $0 $3.118.012| $4.438.953| $1.589.560| $1.176.515] $141.642 $79.172 $0 $0 $0 $0 $0 $0 $0 $11.515.614
Project Budget| $11.515.614
Less Other Funding 0
Net| $11,515,614
Actual Measure AA Expenditures| $11,5615,614
Running Balance 0
AA 7100142
Student Services (120)
Supplies $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Consultants $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Telecom Fee $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Maintenance Contract $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Software Support $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 0 $0 0 0 0] $3.165.626$3.704.864 $0 $0 $0 $0 $0 $0 $0 $0 $6.870.490
Architect $0 $0 $0 0 $0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Enaineering $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cap Equipment $0 $0 $0 0 $0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $0 $0 $0 $0 $0 $0 $0 $0| $3,165.626]$3,704,864 $0 $0 $0 $0 $0 $0 $0 $0 $6.870.490
Project Budget| $6.870.490
Less Other Funding $0 * Other Funding Source:
Net 6.870.490 1) State of California $1.321.000 received
Actual Measure AA Expenditures $6,870,490 2) Measure U $21,131,135, Measure S $45,595,322, Measure V $33,624,909 allocated
Running Balance 50 3) Measure U, S & AA interests $21,681,308 allocated
Costof (121) 1 | | | | | 1
Cost of Issuance $0] $0] $0] $0] $0 $0 $0] $0 $0 $0 $0 $0 $0 $0 $0 $0 $498,026
Total 0] $0] $0] $0] so] s$285000]  $0] $0] $0 $0 $0 $0 $0 $0 $0 $0 $0 $498.026
Project Budget $498,026
Less Other Funding $0
Net 498,026
Actual Measure AA Expenditures $498,026
Running Balance 30]
rand Tota [ [
Measure AA Interest _|_18/19 Final

I
Parking Garage and - Stud:

nt Services (9)

Site Improvement

Building & Additions

$5.192,94

Architect

Engineering

Inspection & Testing

Project Management

Total

$5,192,9:

Project Budget

$5.192,948

0
8
0
0
0
0
13

tual Measure AA Interest Expenditures

$5,192,948

Running Balance

$0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT MEASURE V
Measure V Bond Budget
As of September 30, 2026
. . Measure V . Measure V Measure V Measure V Total Measure V
Project Name Completion |Project Budget Allocation Other Funding | Expenditures | Expenditures Expenditl_lres Remaining
as of 9/30/26 as of 6/30/26 Last Period
101 |Replacement Math and Science Extension Building Completed $124,245,512 $82,317,992| $41,927,520| $70,652,151| $70,545,047 $107,104| $11,665,841
102 |student Services Completed | $124,372,370| $27,773,115| $96,599,255| $25,388,427| $25,387,144 $1,283|  $2,384,688
103 |Malibu Center Completed $61,985,779 $34,558,420| $27,427,359 $29,617,983 $29,535,223 582,760 $4,940,437
104 |Early Childhood Development/Childcare Completed $30,925,774 $15,405,520( $15,520,254 $13,230,128 $13,230,128 SO $2,175,389
105 JArt Building Replacement June 2027 $63,433,040 $52,532,040| $10,901,000 $40,030,688 $36,894,249 $3,136,439 $12,501,352
106 |Business Building Renovation On-Going $25,017,000( $12,547,000| $12,470,000 $3,400 $3,400 $o[ $12,543,600
107 |Air Conditioning Completed $10,130,737 $10,130,737 S0 $10,130,737 $10,130,737 S0 S0
108 |ADA On-Going $4,000,000 $4,000,000 S0 S0 SO S0 $4,000,000
109 |Master Planning December 2026 $1,300,000 $1,300,000 S0 $1,199,808 $1,199,808 S0 $100,192
110 |Drescher Hall Modernization On-Going $13,005,082| $13,000,000 $5,082 $4,962 $4,962 $o[ $12,995,038
111 |Outdoor Classroom Completed $321,723 $321,723 S0 $321,723 $321,723 S0 S0
112 |John Adams MS Auditorium (SMMUSD) Completed $20,000,000] $20,000,000 $0[  $20,000,000] $20,000,000 $0 $0
113 |[Memorial Park Project On-Going $20,000,000 $20,000,000 S0 $608,427 $608,427 S0 $19,391,573
114 |Classrooms Relocation Completed $7,286,719 $7,286,719 S0 $7,286,719 $7,286,719 S0 S0
124 |Parking Structure 3 Improvement Project Completed $2,500,000 $2,500,000 S0 $2,194,953 $2,186,564 $8,389 $305,047
125|Gender Neutral Bathrooms December 2026 $6,057,602 $6,057,602 S0 $4,206,317 $3,961,697 $244,620 $1,851,285
126 |Bundy Athletic Facilities June 2027 $20,325,749 $20,325,749 S0 $7,147,514 $6,253,697 $893,817 $13,178,235
127 |Security and Technology Upgrade Projects December 2027 $10,000,000{ $10,000,000 SO $354,242 $342,756 $11,486 $9,645,758
120|Other Bond Related Expenses On-Going $300,000 $300,000 S0 $244,553 $244,553 S0 $55,447
121 |Cost of Issuance On-Going $744,152 $744,152 SO $744,152 $744,152 SO SO
122 |Management Reserve On-Going $11,088,993 $3,899,231 ) S0 SO SO $3,899,231
123 |Unissuable Bond On-Going S0 SO S0 S0 S0 S0 )
Project Totals $557,040,232| $345,000,000| $204,850,470| $233,366,884| $228,880,986| $4,485,898( $111,633,113
Measure V Allocation
$90,000,000 |, $82,317,992
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$70,000,000 $52,532,040
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$20,000,000 u u 512',547,000 $40000%9 300,000 ‘ =20 $7,286,718, 5 k6,057,602 $10,000,0083 000 744 1553899231
510’000‘0(;8 bl b 73000 u $321,723 u u —_ — u e $ 7,5 i $0
2 > o & N &S & & > o & A7 o e e >
& & (—;@é\& o(},y -%800 &6@0 @\\" & * ¥ Q\Q’é\& (\‘é\\o q,séOO@ &‘0(&@ \{3@“ \Ofo Q&;@ &‘00& @é\\\e ~<\°°\0% ﬂe&z \é’&& QPL’@@ @ 4
é& & & & & ofé\ ¢ £ & &£ & & & & ¥ ¢ AR & &
& & @ <& & N R \\@ &8 %@ & ooé‘ & & v@ & B’ 83 03& 00{7
& O & X N & & o B & S ,-\\’c\ b% @(@
G (3,0 & é\é (\vb N & 082} & ‘7‘2’& vfboo N
v $° & N i &
Q Q S




SANTA MONICA COMMUNITY COLLEGE DISTRICT MEASURE V
Measure V Bond Budget History
as of September 30, 2026
Preliminary Measure V Measure V Measure V
Project Name Completion Measure V Budget as of Budget as of Variance Remaining as
Budget 6/30/2026 9/30/2026 of 9/30/2026

101 |Replacement Math and Science Extension Building Completed $82,317,992 $82,317,992 $82,317,992 SO $11,665,841
102 |Student Services Completed $21,130,252 $27,773,115 $27,773,115 S0 52,384,688
103 |Malibu Center Completed $25,000,000 $34,558,420 $34,558,420 SO $4,940,437
104 |Early Childhood Development/Childcare Completed $15,405,517 $15,405,520 $15,405,520 S0 $2,175,389
105 |Art Building Replacement June 2027 $24,000,000 $52,532,040 $52,532,040 SO $12,501,352
106 |Business Building Renovation On-Going $12,547,000 $12,547,000 $12,547,000 S0| $12,543,600
107 |Air Conditioning Completed $10,777,654 $10,130,737 $10,130,737 SO S0
108 |ADA On-Going $4,000,000 $4,000,000 $4,000,000 S0 $4,000,000
109 |Master Planning December 2026 $450,000 $1,300,000 $1,300,000 S0 $100,192
110 |Drescher Hall Modernization On-Going $13,000,000 $13,000,000 $13,000,000 S0| $12,995,038
111 |outdoor Classroom Completed $10,000,000 $321,723 $321,723 SO S0
112 |30hn Adams MS Auditorium (SMMUSD) Completed $20,000,000 $20,000,000 $20,000,000 S0 S0
113 |Memorial Park Project On-Going $20,000,000 $20,000,000 $20,000,000 SO $19,391,573
114 |Classrooms Relocation Completed S0 $7,286,719 $7,286,719 SO S0
124 |Parking Structure 3 Improvement Project Completed SO $2,500,000 $2,500,000 ] $305,047
125 |Gender Neutral Bathrooms December 2026 S0 $6,057,602 $6,057,602 SO $1,851,285
126 |Bundy Athletic Facilities June 2027 SO $20,325,749 $20,325,749 S0| $13,178,235
127 |Security and Technology Upgrade Project December 2027 o) $10,000,000 $10,000,000 S0 $9,645,758
115 |TBD On-Going $57,271,585 S0 S0 S0 S0
120 |Other Bond Related Expenses On-Going $300,000 $300,000 $300,000 SO $55,447
121 |cost of Issuance Completed $800,000 $744,152 $744,152 SO SO
122 |Management Reserve On-Going $28,000,000 $3,899,231 $3,899,231 SO $3,899,231
123 |unissuable Bond On-Going S0 SO S0 SO S0

Project Totals $345,000,000 $345,000,000 $345,000,000 $0| $111,633,113
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure V Project Schedule
As of September 30, 2026

MEASURE V

Project Name

Completion

2021

2022

2023

2024

2025

2026

2027

101 |Replacement Math and Science Extension Buildin{ Completed
102 | Student Services Completed
103 |Malibu Center Completed
104 |Early Childhood Development/Childcare Completed
105|Art Building Replacement June 2027 _
106 |Business Building Renovation On-Going
107 ] Air Conditioning Completed
108 |ADA On-Going
109 |Master Planning December 2026 _
110|Drescher Hall Modernization On-Going
111 ]Outdoor Classroom Completed
112]John Adams SMMUSD Completed
113 |Memorial Park Project On-Going
114]Classrooms Relocation Completed
124 |Parking Structure 3 Improvement Project Completed
125|Gender Neutral Bathrooms December 2026
126|Bundy Athletic Facilities June 2027
127]Security and Technology Upgrade Project December 2027
120]Other Bond Related Expenses On-Going
121 |Cost of Issuance On-Going
122 Management Reserve On-Going
123|Unissuable Bond On-Going

In Planning

In Construction
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MEASURE V

SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals

V 7100090
Replacement Math and Science Extension Building (101)
Supplies SO SO SO SO S0 SO $45,668 $352,920 $16,256 S0 $414,844
Maintenance Contracts SO SO SO $6,694 $14,220 $13,231 S34,144
Legal SO SO SO SO SO $2,101 SO $72,294 $144,198 $10,737 $229,330
Software Support SO SO SO SO SO SO $15,799 $41,067 $39,473 $24,346 $120,685
Other Contract Services SO SO SO SO SO SO SO S15,464 $4,820 $1,848 $22,132
Moving Services SO SO $67,242 SO SO SO $32,900 $13,419 SO SO $113,561
Building & Additions $675 $12,987 $2,633 $3,697,529 $13,243,628 $21,826,672 $7,685,475 $3,891,410 $1,269,111 S0 $51,630,120
Architect $2,047,911 $14,446 $229,267 $653,770 $552,565 $688,244 $410,466 $531,860 $51,341 SO $5,179,871
Engineering SO SO $19,622 $6,966 $10,940 SO $25,926 $10,465 $7,000 SO $80,920
Inspection & Testing $30,804 $44,077 $60,666 $225,542 $919,688 $632,956 $510,761 $280,603 SO SO $2,705,096
Project Management $130,874 $617,805 $347,350 S474,483 $866,097 $503,615 $747,805 $689,432 $131,084 SO $4,508,544
Cap Equipment SO SO SO SO SO SO $774,548 $454,301 $305,892 $49,149 $1,583,889
Non-Cap Equipment SO SO SO SO S0 $90,431 $1,914,731 $1,585,309 $430,749 $7,794 $4,029,014

Total $2,210,264 $689,315 $726,781 $5,058,290 $15,592,919 $23,744,019 $12,164,078 $7,945,238 $2,414,143 $107,104 $70,652,151

Project Budget $124,245,512 Received
Less Other Funding $41,927,520 $41,927,520 * Other Funding Source:
Net $82,317,992 1) Measure U - $308,336 2) Measure AA - $2,004,184
Actual Measure V Expenditures §70,652,151 3) State of California $39,615,000
Running Balance 511,665,841

V 7100142
Student Services Building (102)
Supplies SO $71,445 $38,162 SO SO SO SO SO SO 51,283 $110,890
Other Contract Services SO SO $59,784 $6,935 SO SO SO SO SO SO $66,719
Consultants SO SO $687 S0 S0 SO SO SO SO S0 $687
Software Support SO $189,120 SO SO S0 SO SO SO SO S0 $189,120
Moving Services SO $55,062 $9,056 SO SO SO SO SO SO SO $64,118
Building & Additions SO $12,355,060 $4,201,966 $355,441 SO §75,811 $469,935 SO $80,012 SO $17,538,226
Architect SO $419,829 $530,797 $186,296 $27,836 $13,527 $6,640 SO SO SO $1,184,924
Engineering SO $140,458 $67,481 SO SO SO SO SO SO SO $207,939
Inspection & Testing $55,202 $296,732 $131,128 $21,146 SO $26,636 $50,663 SO SO SO $581,507
Project Management SO $900,333 $219,425 $85,310 $13,020 SO $21,706 $342 SO S0 $1,240,135
Cap Equipment SO $1,565,928 $90,915 SO SO SO SO SO $26,229 SO $1,683,073
Non-Cap Equipment SO $2,279,541 $196,313 $37,790 S0 SO SO SO $7,446 S0 $2,521,090

Total $55,202 $18,273,508 $5,545,714 $692,918 $40,856 $115,974 $548,944 $342 $113,687 $1,283 $25,388,427

Project Budget $124,372,370 Received * Other Funding Source:
Less Other Funding $96,599,255 $96,599,255 1) State of California $1,321,000 received
Net $27,773,115 2) Measure U $21,131,135 3) Measure S 45,595,322,
Actual Measure V Expenditures $25,388,427 4) Measure AA 56,870,490 allocated
Running Balance $2,384,688 5) Measure U, S & AA interests $21,681,308 allocated
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MEASURE V

SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100015
Malibu Site Acquisition and Center (103)
Supplies SO SO SO SO SO $11,134 $1,970 SO SO $2,646 $15,750
Maintenance Contract SO SO SO SO SO SO $882 SO SO SO $882
Software Support SO SO SO SO SO $8,281 $8,927 SO SO SO $17,207
Legal SO SO SO SO SO $181,450 $114,381 $56,132 $203,117 $32,772 $587,853
Other Contract Services SO SO $2,713 $38,163 SO $136,245 $6,123 $739 SO SO $183,983
Consultants SO SO SO SO SO $51,422 $75,130 $24,642 $66,815 $3,570 $221,579
Moving Services SO SO SO SO SO $23,871 SO SO SO SO $23,871
Building & Additions SO SO $2,642,861 $3,292,435 $8,734,478 $7,418,550 $1,277,493 $12,389 $199,276 SO $23,577,481
Architect SO SO SO $155,448 $493,355 $262,129 $182,997 SO $14,269 $34,718 $1,142,916
Engineering SO SO $8,482 SO $15,268 $8,641 SO SO SO SO $32,392
Inspection & Testing SO SO $51,754 $633,723 $511,002 $159,283 58,111 SO SO SO $1,363,872
Project Management SO SO 549,588 $581,175 $626,405 $406,040 $93,407 $2,213 $2,975 $525 $1,762,327
Cap Equipment SO SO SO SO SO $60,513 $12,953 $31,079 SO SO $104,545
Non-Cap Equipment SO SO SO SO $12,015 $535,594 $27,190 SO SO $8,529 $583,327
Total $0 $0 $2,755,398 $4,700,943 $10,392,522 $9,263,151 $1,809,563 $127,194 $486,452 $82,760 $29,617,983
Project Budget $61,985,779
Less Other Funding $27,427,359 * Other Funding Source:
Net $34,558,420 1) Measure S $25,132,568
Actual Measure V Expenditures $29,617,983 2) Interest Allocated $2,294,791
Running Balance $4,940,437
V 7100104
Early Childhood Development/Childcare (104)
Supplies SO SO $35,150 S$5,332 -$500 -596 S96 SO SO SO $39,982
Other Contract Services SO SO $35,344 $15,128 SO SO -83,744 SO SO SO $46,728
Consultants SO SO S16 SO SO SO SO SO SO SO S16
Software Support SO SO $6,158 SO S5,677 S5,677 $1,656 $1,656 SO SO $20,825
Legal SO SO $96 SO SO SO SO SO SO SO S96
Building & Additions SO SO $8,879,770 $1,603,432 SO $73,242 $64,346 $37,623 SO SO $10,658,413
Architect SO SO $262,660 $275,924 $105,158 $27,846 $17,751 SO SO SO $689,339
Engineering SO SO $19,448 SO $15,550 $3,149 $750 SO SO SO $38,896
Inspection & Testing SO SO $349,661 $135,767 $3,700 $13,249 $3,290 $3,600 SO SO $509,267
Project Management SO SO $384,279 $375,643 S2,144 SO SO SO SO SO $762,066
Cap Equipment SO SO $32,448 SO SO SO SO SO SO SO $32,448
Non-Cap Equipment SO SO $328,242 $92,913 SO SO $10,897 SO SO SO $432,052
Total $0 $0 $10,333,272 $2,504,139 $131,730 $123,066 $95,042 $42,879 $0 $0 $13,230,128
Project Budget $30,925,771 Received
Less Other Funding $15,520,254 $15,520,254 * Other Funding Source:
Net $15,405,517 1) City of Santa Monica $6,661,598 committed
Actual Measure V Expenditures $13,230,128 2) Measure S $8,858,656 allocated
Running Balance $2,175,389
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V

MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100240
Art Complex (105)
Supplies $10,278 $522 $10,800
Legal SO SO 514,811 SO S0 $11,547 SO SO SO S0 $26,359
Other Contract Services SO SO SO SO SO SO $1,213 SO $7,753 SO $8,966
Consultants SO SO $20,991 $40,710 $1,344 SO SO SO SO o) $63,045
Software Support $2,212 $8,849 $11,062
Moving Services SO SO SO SO SO SO SO SO SO S0 SO
Building & Additions 5184 $407,369 $3,040 SO 51,791 $108,857 $6,498,430 $12,431,775 $11,533,409 $2,997,998 $33,982,852
Architect SO SO $39,542 $569,178 $28,572 $85,055 $74,971 $120,162 $104,749 $24,698 $1,046,927
Engineering SO SO SO SO $40,750 SO $13,630 $10,903 $44,060 S0 $109,343
Inspection & Testing SO $35,495 $25,052 $43,653 $45,227 $12,852 S474,345 $667,484 $521,031 $54,120 $1,879,259
Project Management SO $1,600 $85,708 $85,978 $184,706 $117,875 S424,477 $702,875 $1,028,257 SO $2,631,475
Cap Equipment SO SO SO SO SO SO SO SO $83,557 $26,690 $110,247
Non-Cap Equipment SO SO SO SO SO SO SO SO $126,792 $23,562 $150,353
Total $184 $444,464 $189,143 $739,518 $302,390 $336,186 $7,487,066 $13,933,198 $13,462,099 $3,136,439 $40,030,688
Project Budget $63,433,040 Received
Less Other Funding $10,901,000 $8,039,870 * Other Funding Source:
Net $52,532,040 1) State of California $10,901,000 allocated
Actual Measure V Expenditures $40,030,688
Running Balance $12,501,352
V 7100243
Business Building Replacement (106)
Legal SO SO SO SO SO SO SO SO SO SO SO
Other Contract Services SO SO SO SO S0 SO SO SO SO SO SO
Consultants SO SO SO SO SO SO SO SO SO S0 SO
Moving Services SO SO SO SO S0 SO SO SO SO S0 SO
Building & Additions SO SO SO SO S0 SO SO SO SO S0 SO
Architect SO SO SO SO S0 SO SO SO SO S0 SO
Engineering SO SO SO SO SO SO SO SO SO SO SO
Inspection & Testing SO SO SO SO SO SO SO SO SO SO SO
Project Management SO SO $3,400 SO SO SO SO SO SO SO S3,400
Cap Equipment SO SO SO SO SO SO SO SO SO SO SO
Non-Cap Equipment SO SO SO SO SO SO SO SO SO S0 SO
Total $0 $0 $3,400 $0 $0 $0 $0 $0 $0 $0 $3,400
Project Budget $25,017,000 Received
Less Other Funding $12,470,000 SO * Other Funding Source:
Net $12,547,000 1. Measure V Interest - $12,470,000 allocated
Actual Measure V Expenditures $3,400
Running Balance $12,543,600
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V

MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100188
Air Conditioning (107)
Other Contract Services SO SO SO S0 S0 SO SO SO SO S0 SO
Consultants SO SO SO SO SO SO SO SO SO SO SO
Building & Additions SO SO $2,451 $7,537,201 $733,457 SO SO SO SO SO $8,273,110
Architect SO $79,000 SO SO $39,872 $3,280 SO SO SO SO $122,152
Engineering $417,960 $217,966 $26,992 581,868 $109,823 $3,375 SO SO SO SO $857,984
Inspection & Testing SO $54,810 $776 $253,936 $125,639 SO SO SO SO SO $435,160
Project Management 54,370 $4,570 $35,700 $365,350 $32,340 SO SO SO SO SO $442,330
Total $422,330 $356,346 $65,919 $8,238,355 $1,041,132 $6,655 $0 $0 $0 $0 $10,130,737
Project Budget $10,130,737
Less Other Funding SO
Net $10,130,737
Actual Measure V Expenditures $10,130,737
Running Balance S0
V 7100004
Master Plan (109)
Legal SO SO SO SO SO SO SO $57,853 $24,402 SO $82,255
Other Contract Services SO SO SO SO S0 SO SO SO SO S0 SO
Consultants SO SO SO SO $48,000 SO SO $8,330 $185,020 SO $241,350
Advertising and Mailing SO S641 SO SO SO SO SO $9,167 SO SO $9,809
Architect SO $112,073 $528,182 $37,861 SO $52,150 $118,822 SO $12,407 SO $861,494
Engineering SO SO SO SO SO SO SO SO SO SO SO
Inspection & Testing SO SO SO SO SO SO SO SO SO SO SO
Project Management SO $3,800 $1,100 SO SO SO SO SO SO SO S4,900
Total $0 $116,515 $529,282 $37,861 $48,000 $52,150 $118,822 $75,350 $221,829 $0 $1,199,808
Project Budget $1,300,000
Less Other Funding S0
Net $1,300,000
Actual Measure V Expenditures $1,199,808
Running Balance $100,192
V 7100237
Outdoor Classroom (111)
Other Contract Services SO SO SO SO S0 SO SO SO SO S0 SO
Building & Additions SO SO SO SO SO SO SO SO SO SO SO
Architect $100,000 $102,023 $102,495 SO SO SO SO SO SO SO $304,518
Engineering SO SO SO SO SO SO SO SO SO S0 SO
Inspection & Testing SO SO SO SO SO SO SO SO SO S0 SO
Project Management SO $17,205 SO SO SO SO SO SO SO SO $17,205
Total $100,000 $119,228 $102,495 $0 $0 $0 $0 $0 $0 $0 $321,723
Project Budget $321,723
Less Other Funding SO
Net $321,723
Actual Measure V Expenditures $321,723
Running Balance SO
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V

MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100268
Parking Structure 3 Imp Project (124)
Supplies SO SO SO SO SO SO SO SO $1,521 SO $1,521
Other Contract Services SO SO SO S0 SO SO SO SO SO SO SO
Building & Additions SO SO SO SO SO SO SO $349,490 $1,606,950 SO $1,956,440
Architect SO SO SO SO SO $26,282 $89,168 $27,580 $1,320 $8,389 $152,739
Engineering SO SO SO SO S0 SO SO SO SO S0 SO
Inspection & Testing SO SO SO SO SO SO SO $20,823 $63,431 SO S84,254
Project Management SO SO SO SO SO SO SO SO SO SO SO
Total $0 $0 $0 $0 $0 $26,282 $89,168 $397,893 $1,673,221 $8,389 $2,194,953
Project Budget $2,500,000
Less Other Funding SO
Net $2,500,000
Actual Measure V Expenditures $2,194,953
Running Balance $305,047
V 7100270
Gender Neutral Bathroom Project (125)
Other Contract Services SO SO SO SO SO SO SO SO SO $3,525 $3,525
Building & Additions SO SO SO SO S0 SO SO $556,092 $2,537,553 $197,111 $3,290,755
Architect SO SO SO SO SO $46,298 $124,472 $19,387 $41,670 $10,418 $242,244
Engineering SO SO SO SO SO SO SO SO SO SO SO
Inspection & Testing SO SO SO SO SO $13,490 $19,841 S47,040 $269,910 $33,567 $383,848
Project Management SO SO SO SO SO SO SO $24,058 $261,886 SO $285,944
Total $0 $0 $0 $0 $0 $59,788 $144,314 $646,577 $3,111,019 $244,620 $4,206,317
Project Budget $6,057,602
Less Other Funding S0
Net $6,057,602
Actual Measure V Expenditures 54,206,317
Running Balance $1,851,285
V 7100271
Bundy Athletic Facilities (126)
Consultants SO $13,455 SO SO SO $13,455
Legal SO SO SO SO SO $9,431 $34,866 SO SO SO $44,297
Other Contract Services SO SO SO SO SO SO SO SO $548,000 SO $548,000
Land Acquisition SO $2,194,154 SO SO SO $2,194,154
Building & Additions SO SO SO SO S0 SO SO $370 $1,995,805 $809,943 $2,806,118
Architect SO SO SO SO S0 SO $583,655 $416,346 $52,069 $24,795 $1,076,865
Engineering SO SO SO SO SO SO SO SO SO SO SO
Inspection & Testing SO SO SO SO SO SO $47,155 $100,297 $239,626 $59,080 $446,158
Project Management SO $0 $0 $0 $0 $0 SO o) $18,467 o) $18,467
Total $0 $0 $0 $0 $0 $9,431 $2,873,286 $517,013 $2,853,967 $893,818 $7,147,514
Project Budget $20,325,749
Less Other Funding S0
Net $20,325,749
Actual Measure V Expenditures $7,147,514
Running Balance $13,178,235
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE V EXPENDITURES - FUND 42.5 MEASURE V
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100272
Memorial Park Project (113)
Supplies SO $243 S0 $243
Legal SO SO SO SO S0 $3,481 SO SO SO S0 $3,481
Other Contract Services SO SO SO SO SO SO SO SO $592,024 SO $592,024
Building & Additions SO SO SO SO SO SO SO SO SO SO SO
Architect SO SO SO SO SO SO SO SO SO o SO
Engineering SO SO SO SO S0 SO SO SO SO S0 SO
Inspection & Testing SO SO SO SO S0 SO SO SO SO S0 SO
Project Management S0 $0 $0 $0 $0 $0 S0 S0 S0 S0 S0
Capital Equipment $12,679 SO $12,679
Total $0 $0 $0 $0 $0 $3,481 $0 $0 $604,946 $0 $608,427
Project Budget $20,000,000
Less Other Funding S0
Net $20,000,000
Actual Measure V Expenditures $608,427
Running Balance $19,391,573
V 7100273
Drescher Hall Modernization Project (110)
Legal SO SO SO SO SO SO SO SO SO S0 SO
Other Contract Services SO SO SO SO SO SO SO SO SO SO SO
Building & Additions SO SO SO SO SO SO SO SO SO SO SO
Architect SO SO SO SO SO SO $4,962 SO SO SO $4,962
Engineering SO SO SO SO SO SO SO SO SO SO SO
Inspection & Testing SO SO SO SO SO SO SO SO SO SO SO
Project Management S0 $0 $0 $0 $0 $0 S0 SO SO o) SO
Total $0 $0 $0 $0 $0 $0 $4,962 $0 $0 $0 $4,962
Project Budget $13,000,000
Less Other Funding SO
Net $13,000,000
Actual Measure V Expenditures $4,962
Running Balance $12,995,038
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES - FUND 42.5 MEASURE V
as of September 30, 2026
Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
V 7100338
Security and Technology Upgrade Project (127)
Supplies SO SO SO SO S0 SO SO SO $22,142 $963 $23,105
Legal SO SO SO S0 S0 SO SO SO SO S0 SO
Software Support SO SO SO SO SO SO SO SO $8,871 $10,523 $19,394
Other Contract Services SO SO SO SO SO SO SO SO $1,633 SO $1,633
Building & Additions SO SO SO SO SO SO SO SO SO o SO
Architect SO SO SO SO SO SO SO SO SO SO SO
Engineering SO SO SO SO S0 SO SO SO SO S0 SO
Inspection & Testing SO SO SO SO S0 SO SO SO SO S0 SO
Cap Equipment SO $0 $0 $0 $0 $0 SO SO $304,488 SO $304,488
Non-Cap Equipment S5,621 SO S5,621
Total $0 $0 $0 $0 $0 $0 $0 $0 $342,755 $11,487 $354,242
Project Budget $10,000,000
Less Other Funding SO
Net $10,000,000
Actual Measure V Expenditures $354,242
Running Balance $9,645,758
V 7100243
Classrooms Relocation (114)
Supplies SO SO SO SO $11,963 SO SO SO SO SO $11,963
Other Contract Services SO SO SO SO SO SO SO SO SO SO SO
Building & Additions SO $3,467 $5,709,329 $391,967 SO SO SO SO SO SO $6,104,763
Supplies SO SO 54,982 SO SO SO SO SO SO SO 54,982
Architect SO $184,434 $78,179 $92,082 SO SO SO SO SO SO $354,695
Engineering SO SO SO SO S0 SO SO SO SO S0 SO
Inspection & Testing SO $16,795 $115,194 $25,996 SO SO SO SO SO SO $157,985
Project Management SO $61,520 $476,831 $55,650 SO SO SO SO SO SO $594,001
Non-Cap Equipment SO SO $58,331 SO SO SO SO SO SO SO $58,331
Total $0 $266,216 $6,442,846 $565,695 $11,963 $0 $0 $0 $0 $0 $7,286,719
Project Budget $7,286,719
Less Other Funding S0
Net $7,286,719
Actual Measure V Expenditures $7,286,719
Running Balance SO
V 7100255
John Adams MS Auditorium - SMMUSD (112)
Building and Additions SO SO SO $15,000,000 $5,000,000 SO SO SO SO SO $20,000,000
Total $0 $0 $0 $15,000,000 $5,000,000 $0 $0 $0 $0 $0 $20,000,000
Project Budget $20,000,000
Less Other Funding S0
Net $20,000,000
Actual Measure V Expenditures $20,000,000
Running Balance SO
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE V EXPENDITURES - FUND 42.5
as of September 30, 2026

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Final 23/24 Final 24/25 Final 25/26 Final 26/27 (3 Mos) | Combined Totals
57100048
Other Bond Related Expenses (116)
Consultants SO SO SO S0 S0 SO SO SO SO S0 SO
Lease/Rental SO $13,590 $18,171 $6,814 SO SO SO SO SO SO $38,576
Supplies SO SO SO SO S0 SO SO SO SO SO SO
Legal SO SO SO SO SO SO SO SO SO SO SO
Software License SO SO SO SO SO SO SO SO SO SO SO
Advertising SO SO SO $770 $900 SO SO SO SO SO $1,670
Other Contract Services SO SO SO S0 S0 SO SO SO SO S0 SO
Building & Additions 5184 $191,065 SO SO S0 SO SO SO SO S0 $191,249
Inspection & Testing SO $13,060 SO SO SO SO SO SO SO SO $13,060
Project Management SO SO SO SO SO SO SO SO SO SO SO
Cap Equipment SO SO SO SO SO SO SO SO SO SO SO
Non-Cap Equipment SO SO SO SO SO SO SO SO SO SO SO
Total $184 $217,715 $18,171 $7,584 $900 $0 $0 $0 $0 $0 $244,554
Project Budget $300,000
Less Other Funding S0
Net $300,000
Actual Measure V Expenditures $244,554
Running Balance S55,446
Cost of Issuance (117)
Cost of Issuance $291,277 $0 $0 $0 $452,875 SO SO SO SO SO $744,152
Total $291,277 $0 $0 $0 $452,875 $0 $0 $0 $0 $0 $744,152
Project Budget $744,152
Less Other Funding SO
Net $744,152
Actual Measure V Expenditures S$744,152
Running Balance SO
Grand Total $3,079,440 $20,483,307 $26,712,421 $37,545,303 $33,015,286 $33,740,184 $25,335,244 $23,685,683 $25,284,118 $4,485,900 $233,366,885
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SMC Bond Program
(Measures U, S, AAand V)
Bond Contractor List as 0of 9-30-2026

Student Services (Measure U #0, Measure S #9, Measure AA #120, Measure V #102):
Architect - Steinberg Architects, Morris Architects, SVA Architects
Contractor - Minco, Bernards Brothers, Spinitar, Nazerian
Engineering - IVA, Cogent Energy Engineering, XL Fire
Inspection & Testing - Geolabs, BTC Labs - Vertical V, Peak Survey, LPI
Rango, Twining, AGE
Project Management - LPI, YNL, Vanir

Replacement Health/PE/Fitness/Dance Building (Measure S #4, Measure AA #104):
Architect - Gensler Architects
Contractor - Bernards Brothers
Engineering - I[VA, Glumac
Inspection & Testing - Geolabs, Ellis Environmental, Twining, Rango
Inspection, AGE
Project Management - LPI

Early Childhood Development (Measure S #5, Measure V #104):
Architect - Carde Ten Architects, SVA Architects
Consultant - Child Educational Center
Contractor - The Nazerian Group, USA Shade
Engineering - Jacobs
Inspection & Testing - Geolabs, Rango Inspection, Twining
Project Management - LPI, Vanir, YNL

Malibu Site (Measure S #6, Measure AA #110, Measure V #103):
Architect - Quatro Design Group (QDG)
Contractor — Master Contracting, Icon West
Consultant - m2 Strategic, Parker Environmental, M6 Consultants
Engineering - Ensitu Services, Jacobs, CNA
Inspection & Testing - Peak Surveys, Ellis Environmental, JL Inspection, Ninyo
& Moore, Geolabs, Twining, B2E
Project Management - LPI, M6 Strategic, Vanir, YNL

Energy Efficiency Projects (Measure S #7, Measure AA #113):
Architect - N/A
Contractor - Compass Energy Solutions, Johnson Controls
Engineering - Compass Energy Solutions, Johnson Controls
Inspection & Testing - Ellis Environmental

1 SMC Bond Contractor List
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Environmental Performance (Measure AA #101):
Architect - Kishimoto Architects
Contractor - S] Amoroso Construction
Engineering - P2S Engineering
Inspection & Testing - Cannon, Peak Surveys
Project Management - LPI

Information Technology Relocation (Measure AA #102):
Architect - Morris Architects
Contractor - Minco, Bernards Brothers, Eidim AV Technology
Engineering - IVA, P2S Engineering
Inspection & Testing - Cannon, Peak Surveys, Geolabs, Ellis Environmental,
Twining, JL Inspection, Rango
Project Management - LPI, CCS Presentation

Media and Technology Complex (Measure AA #103):
Architect - Clive Wilkinson Architects, Morris Architects
Contractor - H.B. Parkco Construction, Fast Track Construction, CW
Driver, Dimension Data, Key Code Media, Omega
Construction
Consultant - EEG Services
Engineering - IVA, P2S Engineering
Inspection & Testing - Twining, Geolabs, BTC Labs - Vertical V,
JL Inspection, EEG Services, Ellis Environmental, Rango,
Cannon
Project Management - LPI

Madison East Wing Seismic Upgrade (Measure AA #107):
Architect - DLR Group - WWCOT, LPI
Contractor - Trimax, Bernards Brothers, Dimension Data
Engineering - IVA, Glumac
Inspection & Testing - Twining, Peak Surveys, LPI, All Group Engineering, EEG
Services, Ellis Environmental

Project Management - LPI

Business & Facilities Infrastructure (Measure AA #111):
Architect - LPI, Gwynne Pugh Urban Studio
Contractor - REC+S§, Inc.,, Omega Construction,
Concept Consultant, Inc.
Engineering - N/A
Inspection & Testing - Ellis Environmental, JL Inspection
Project Management - LPI

SMC Bond Contractor List
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Community Classroom & Facility Project (Measure AA #114)
Architect — Morris Architects
Contractor - Waisman Construction, Spinitar, Trimax
Engineering - IVA
Inspection & Testing - LPI, Twining
Project Management - LPI

Roadways, Walkways, Grounds, Parking Lots, and Garages (Measure AA #116)
Architect - LPI, DLR Group - WWCOT
Contractor - Trimax, Pub Construction
Consultant - Walker Parking
Engineering - MK Engineering
Inspection & Testing - Ellis Environmental, Peak Surveys, LPI
Project Management - LPI

Emergency Lighting, Fire Alarm, and Security System (Measure AA #119)
Contractor - Red Hawk Fire and Security, Nexus
Engineering - MDC Engineers
Inspection & Testing - Rango
Project Management - LPI

Math and Science Addition (Measure AA #106/Measure V #101)
Architect - Cannon Design
Contractor - Icon West, The Nazerian Group
Consultant - N/A
Engineering - Arup
Inspection & Testing - AGE, Geolabs, Twining, B2E, JL Inspection
Project Management - Vanir, YNL

Classrooms Relocation (Measure V #114)
Architect - Gwynne Pugh
Contractor - The Nazerian Group
Inspection & Testing - AGE
Project Management - Vanir, YNL

Art Building Replacement (Measure V #105)
Architect - Little Architects
Consultant - Fehr and Peers
Contractor - PCN3, Inc.
Engineering - tklsc, CNA
Inspection & Testing - B2 Environmental, Geolabs, CNA, Rango, Twining
Project Management - Vanir, YNL

3 SMC Bond Contractor List
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Air Conditioning (Measure V #107)

Architect - P2S
Contractor - A&B Construction, Inc
Engineering - tklsc, P2S

Inspection & Testing - Rango, Koury, B2 Environmental
Project Management - Vanir, YNL

Parking Structure 3 Improvement Project (Measure V #124)
Architect - SVA Architects
Contractor - Howard Ridley
Inspection & Testing - JL Inspection, Ellis Environmental

Gender Neutral Bathrooms (Measure V #125)

Contractor - Reyes Electrical Contractor
Architect - TSK Architects

Inspection & Testing - CNA, Geolabs, Spectrum Fire, JL Inspection
Project Management - Vanir

Renovation to Corsair Stadium Project (Measure AA #108)

Architect — SVA Architects, dsk Architects, Lewis-Schoenplein

Contractors - Golden Sun Firm Co, Environmental Contractors
Inspection & Testing - Ellis Environmental

Bundy Athletic Facilities (Measure V #126)
Architect - dsk Architects
Contractor - The Nazerian Group

Consultants - Parker Environmental, Danny Ryan Inc.

Inspection & Testing - B2E, JL Inspection, CNA, Geolabs
Project Management - Vanir

Drescher Hall Renovation (Measure V #110)
Architect - NAC, Inc

SMC Bond Contractor List
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SANTA
MONICA

@@E

Paid Vendors List

(Vendors that Received Payments from Bond Funds)

For the 3-month period July 1, 2026 to September 30, 2026 (3 Months)

All Group Engineering
Anixter

CDW- Gov Supplies
Commline Electronics

CSl

DSK Architects

Electric Supply Connection
Fagen Friedman and Fulfrost
Geolabs

IML Security

JL Inspections

Krueger International (Art Equip)
Little Architects

M6 Consulting
Matterhackers (Art Equip)
Nazerian Construction

PCN3

Pasco (Lab Equip)

Rango Inspection

Reyes Contractors

SoCal Edison

Twining

Unisource Solutions (Furniture)
VWR Instruments (Lab Equip)
West Coast Arborist

WSP
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