

Santa Monica Community College District 2004
New Construction and Internal Moves

	Project Name	August			September				October				November				December				
		8/15	8/22	8/29	9/5	9/12	9/19	9/26	10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26
1	PE Temp. Bldg. Replacement																				
2	Remodel Library Village (Math Village)																				
3a	Bundy Campus Driveway																				
3b	Bundy Campus Site Improvements 2																				
3c	Bundy Campus West Bldg Int Demo																				
3d	Bundy Campus West Bldg Interiors																				
4	Main Stage																				
5a	Liberal Arts - Phase 1																				
5b	Liberal Arts - Phase 2																				
6	Madison Remodel for Music																				
7	Madison Theater																				
8	North Quad																				
1	Clear L.A Site																				
2	Finish Math Village																				
3	Move Math and LDC out of Temps																				
4	Convert Math Temps to Classrooms																				
5	Move P.E To new offices																				
6	Convert P. E Annex S to Classrooms																				
1	Distance Ed from 1724 Pearl to Media Center																				
2	Outreach from Admis "C" to 1724 Pearl																				
3	DSPS Proctoring PE Annex to Admis "C"																				
1	Auxiliary (Admis "D") 10 1738 Pearl																				
2	DSPS (P.E. Annex) to Admis "D" (old Aux)																				
3	Convert P.E. Annex N to Classrooms																				
1	Convert Café. 110 to Offices																				
2	Career Center (Admin "B") to Caf. Study 110																				
3	Scholars (P.E. Annex S) to Caf 110																				
4	Hi-Tech (P.E. Annex N) to Old Career (Admin "B")																				