

SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure U Project Schedule

As of January 1, 2008

	Project Name	Completion	2007	2008	2009	2010	2011	2012	2013
A	Purchase of BAE Airport Site	<i>Completed</i>							
B	Emeritus College Facility	<i>Completed</i>							
C	Purchase of 1738 Pearl Street	<i>Completed</i>							
D	PE Temp. Bldg. Replacement	<i>Completed</i>							
E	Remodel Library Village for Math	<i>Completed</i>							
F	SM Airport Campus Site Improvements	<i>Completed</i>							
G	SM Airport Campus West Building	<i>Completed</i>							
H	Theater Arts Renovation	<i>Completed</i>							
I	Earthquake Rpl. Liberal Arts North	<i>Completed</i>							
J	Music Complex	<i>Completed</i>	■						
K	Earthquake Rpl. Liberal Arts South	<i>Completed</i>	■						
L	Shuttle Replacement Parking	<i>Completed</i>	■	■					
M	North Quad Plaza	October 2008	■	■					
N	Letters & Sci Demo/Restore	On Hold							
O	Student Services Building	April 2012		■	■	■	■	■	
P	Science Complex Addition	Future Project							
Q	Infrastructure & Safety	2008	■	■					
R	Restroom Improvements	2008	■	■					
S	Master Planning	2008	■	■					
T	14th and Pico Project	On Hold							
	SM Airport Campus also known as Bundy Site		■	In Planning	■	In Construction			